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The Cohesion Fund report for 1995 is the first to cover the activities of a whole calendar year. 
The operations carried out between 1 April 1993 and 26 May 1994 were covered by a separate 
report on the cohesion financial instrument, which was set up pending the ratification of the 
Maastricht Treaty. The Cohesion Fund operations from 27 May 1994 to end-1994 were the 
subject of a supplement to that report; a consolidated version of these reports covering 1993-
94 was issued in 1995. 
This first full annual report also reflects the fact that at the end of 1995 the Cohesion Fund is a 
fully operational instrument to promote economic and social cohesion. Experience has been 
very satisfactory in terms of implementation of both the budget and projects on the ground. 
Efficient and adequate procedures have now been put in place in order to assure the 
preparation, implementation and monitoring of projects, facilitate exchanges between Member 
States and the Commission and help clarify and resolve and problems which occur. 
On a general level, the Commission clarified two major principles in 1995. The target of 
allocating finance to environment projects and transport infrastructure projects on a 50/50 basis 
for the whole period until end-1999 was confirmed as the Commission's objective. This is an 
important signal that environment projects, which may not always be as visible or large-scale 
as transport infrastructure, have the same high priority in the view of the Commission and that 
the Member States should put forward proposals accordingly. 
Secondly, the Commission made clear how it intends to apply the principle of conditionality to 
the Cohesion Fund. A special section in this report deals in detail with that question. It is 
important that conditionality should be perceived as a credible and reliable policy stance and 
at the same time be implemented without unduly disrupting development in the Member State 
concerned. 
This report has been drafted to serve as the main source of information for Cohesion Fund 
activities in 1995 and will be distributed appropriately. 
Preface INTRODUCTION 
Economic and Social Cohesion ranks as one of the main objectives of the Treaty on European 
Union. During 1995 the Cohesion Fund continued and reinforced its contribution to the 
achievement of this objective. Most of the difficulties which surrounded its creation in 1993/94 
have now been overcome. 
1995 marks the first full year of Cohesion Fund activities. However, the experience gained with 
the cohesion financial instrument in 1993-94 and the initial operation of the Cohesion Fund in 
the remainder of 1994 proved very useful in establishing the present operational mode of the 
Fund. This means that 1995 was also a year in which the Fund found its normal level of activity 
and settled down to a "business as usual" style of management. 
During the year, the financing strategy of the Fund was further developed in full compatibility 
with the provisions of its Regulation. The balance between the two areas of assistance -
transport infrastructure and environment - advanced further towards a 50/50 split and, within 
the transport sector, more emphasis was placed on the increase of rail facilities than on roads. 
This development meets the comments made by the European Parliament in its opinion on the 
annual report on the Cohesion Fund 1994 and remarks on the same topic by the Committee of 
the Regions and the Economic and Social Committee. 
The Fund continues to finance exclusively those transport infrastructure projects which form 
part of, or provide direct access to, the Trans-European Transport Network (TEN - transport). 
The completion of priority sections of the network therefore remains the main funding strategy 
in the field of transport, and projects presented by the Member States are selected for-finance 
according to this priority. The delay in adopting the final version of the TEN complicates 
matters, but this problem could be overcome within the present Cohesion Fund Regulation. 
In the field of the environment, the priorities followed reflect the European Directives on drinking 
water supply, waste water treatment and sewage and urban waste. Other environmental 
measures have also received finance, e.g. reafforestation, habitat protection and nature 
conservation. All assistance from the Fund has been provided with due respect to the polluter-
pays principle and best evaluation practices available.'In this latter area the Commission found 
in the past that there was room for improvement of analytical methods and their practical 
application and took steps in that direction. The situation has considerably improved since 
1993. 
The Cohesion Fund is now a fully operational, efficient and flexible instrument of finance for 
projects intended to improve the economic and social cohesion of the Union. Budgetary 
implementation for the year was 100% for commitment appropriations and almost 100% for 
payment appropriations. It is thus the third year in a row that a full commitment of the available 
budget has been achieved and the first year that payments are near the 100% mark. 
These figures are impressive considering that each individual project must be fully scrutinized 
before commitments and payments can be made and that continuous monitoring and checks 
on physical indicators are made prior to any further payments. The result is full certainty that the 
projects are being physically implemented; there is no "optical" budget effect, i.e. that high 
Introduction payment ratios reflect only first advances on approved projects rather than actual 
implementation on the ground. 
Even though the results achieved are positive and contribute significantly to cohesion, 
background economic conditions are weak. In spite of the efforts undertaken in the wake of 
the White Paper on Growth, Competitiveness and Employment - the comprehensive initiative 
for growth introduced by the Commission in 1993 - the present economic context for furthering 
economic and social cohesion and reducing the under-development of the least-prosperous 
Member States is not the most favourable. 
The generally high levels of unemployment and dampened growth expectations in the Union 
as a whole also reflect the situation in the four cohesion countries: with the notable exception of 
Portugal, unemployment levels remain high and economic forecasts give only scant hope of 
substantial reductions. The combatting of unemployment and a reinforced effort of job-creation 
has long been a high priority for the Commission as well and increasing emphasis is being 
placed on the employment-creating effect of all measures undertaken. This is also the case for 
the Cohesion Fund projects and the Commission has taken steps to improve the assessment 
of short and long term employment effects in this connection. Section 4.6.4 of this Report 
gives more details on this important issue. 
In this context, several Member States are at the same time experiencing difficulties in meeting 
the Maastricht convergence criteria and following the guidelines laid down in the economic 
convergence programmes leading up to the third phase of EMU. For the four cohesion 
Member States, the work of the Cohesion Fund does indeed help to address this situation: the 
call on public expenditure is being curtailed while it is still possible to continue priority 
investment activities. The total resources available to the Cohesion Fund are of course limited 
and the investment levels can be maintained only within the strict limits set by the budgetary 
allocation for each Member State. 
Some difficulties have persisted as a result of the late notification of environment projects, the 
notification of such projects below the threshold of ECU 10 million and delays caused by 
public procurement difficulties. Delays in implementing environment projects have regrettably 
increased. 
Cooperation with the EIB continues to give satisfactory results and increases the quality of 
evaluation of the projects. Several projects could not be adopted as proposed and were 
refused or had to be amended before they could be accepted. Member States were informed 
accordingly. Suspension proceedings had to be opened in several cases. 
During 1995 the number of meetings of the Monitoring Committees increased and inspection 
visits intensified. Some irregularities were found but these had no impact on the Union budget 
since corrective measures could be taken before payments were made. No case of fraud has 
so far been found in the first three years of operation of the Cohesion Fund. 
A certain number of projects were already completed or were very close to completion in 1995. 
Some had even been opened to the public for use. 
A draft decision on information and publicity measures was been transmitted to the European 
Parliament. 
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1.1 BACKGROUND 
1.1.1 Conditionality 
The Cohesion Fund is subject to the principle of conditionality set out in Article 6 of the Fund 
Regulation
1. This principle was suspended until two years after the entry into force of the 
Maastricht Treaty, i.e. until 1 November 1995. On 20 December 1995 the Commission decided to 
apply this principle in practice. 
Unlike the Structural Fund Regulations, the Regulation establishing a Cohesion Fund establishes 
a link between the granting of assistance from the Fund and the monitoring of national budget 
deficits provided for in Article 104c of the EU Treaty, as amended by the Maastricht Treaty. Article 
6 of the Regulation requires the Commission to suspend finance for new projects or - in the case 
of projects divided into different stages, new stages of projects - if the Member State concerned 
is found in accordance with the procedure to have an excessive deficit. 
In September 1994 the Council decided that Spain, Portugal and Greece had excessive 
budgetary deficits; Ireland, on the contrary, was found not to have an excessive deficit. For the 
first three countries the Council recommendation specified targets to be reached for 1995 and in 
July 1995 Council confirmed these targets and established new ones for 1996. 
In the spring of 1996, after the Member States concerned have presented their final budgetary 
reports for 1995, an examination will be made to see whether the targets for 1995 have been 
achieved. If a Member State has not achieved that target, the Commission will suspend 
payments to it from the Cohesion Fund for all new projects and new stages of projects already 
under way. If financing has been suspended in spring 1996, it may resume if the objective for 
1996 is met. The Commission has decided to apply these rules in a flexible manner. 
1.1.2 Balance between environment and transport infrastructure projects 
On 22 November 1995 the Commission adopted a paper on Cohesion and the Environment, 
which clarified a major principle concerning the Cohesion Fund. 
Article 10(2) of the Cohesion Fund Regulation states that ."a suitable balance shall be struck 
between projects in the field of the environment and projects relating to transport infrastructure." 
The importance of this principle is clear: it would be unacceptable if one of the two investment 
areas systematically received a substantially larger share of total funding than the other, simply 
because of differences in the nature of the investments, average project size, maturity of the 
sector and lead-times in project planning. 
The target of allocating finance to environment projects and transport infrastructure projects on an 
equal basis for the whole period until end-1999 was confirmed as the Commission's objective. 
This means that environment projects, which may not always be as visible or large-scale as 
transport infrastructure projects, have the same high priority in the view of the Commission and 
1 Council Regulation (EC) No 1164/94 of 16 May 1994. 
Chapter 1 : Implementation of the Cohesion Fund that the Member States should put forward proposals accordingly. The Commission is of course 
prepared to apply this principle flexibly and not insist on a 50/50 split year-by-year. That would be 
counter-productive and mean that good projects in one area were held up because of lack of 
projects in the other. Such flexibility has already been exercised 'in 1993, 1994 and 1995, as this 
Report shows. 
1.1.3 Community and national priorities 
Under Article 10 of the Cohesion Fund Regulation, the list of projects to be financed is to be 
adopted by the Commission in agreement with the beneficiary Member State. 
The Member States are responsible for submitting proposals for projects to the Commission. It is 
clear that the proposals for finance will reflect the priorities established at national level by those 
Member States in the fields of the environment and transport infrastructure. It is equally clear that 
the Commission must adopt projects for the Cohesion Fund while applying Community 
considerations and priorities. 
In the field of transport infrastructure, all projects must be part of the decisions concerning the 
trans-European Transport Network (TEN) or provide access to that network. In practice, the 
Commission has agreed to finance projects which were identified as high priorities for the TEN by 
the Essen European Council. 
In the field of the environment, the Commission is following closely the priorities laid down in the 
Directives concerning the supply of drinking water,
2 waste water
3 and treatment of solid waste
4. 
All three sectors are included in the Fifth Environmental Programme on sustainable development. 
Most of the finance for environment projects is given to these areas; this does not mean that other 
environment projects are excluded, as this report shows. The Cohesion Fund is getting an 
increasing number of applications concerning erosion control, reafforestation and protection of 
habitats. Nature conservation measures and coastal protection are also on the increase. A large 
number of these projects have received finance in the past and new projects will be approved in 
the future. The three main areas covered by the Directives remain, however, priorities for 
Commission assistance. 
1.2 OPERATIONS 
The operation of the Cohesion Fund in 1995 finally revealed the strong points of the approach set 
out in Regulation (EC) No 1164/94 and Implemented by the Commission: 
a substantial increase in the prior appraisal of projects, in both economic and technical 
terms, as a result of the development by both the Commission and the Member States of 
appropriate analytical instruments and an increase in the Commission's capacity for 
analysis thanks to its use of outside expertise and cooperation with the EIB; 
Directive 80/778/EEC as amended by Directive 91/692/EEC (OJ No L 377, p.48). 
Directive 91/271/EEC (OJ No L135, p. 40). 
Directive 75/442/EEC as amended by Directive 91/156/EEC (OJ No L 78, p. 32) 
Directive 78/319/EEC as amended by Directive 91/689/EEC (OJ No L 377,p. 20). 
10 Annual report of the Cohesion Fund 1995 introduction of a system for the effective monitoring of projects. After a running-in period, 
this has proved effective; 
the implementation of financial management procedures which ensure a close link 
between payments and implementation on the ground. This is now operating 
satisfactorily. 
By utilizing all these instruments, the Commission can discharge to the full the tasks entrusted to it 
by the Regulation and obtain detailed knowledge of the progress of each project it is financing. 
It should also be noted that the very large number of small-scale projects submitted to the 
Cohesion Fund, particularly in the field of the environment, has resulted in a proliferation in the 
number of approval decisions. The application of fairly complex procedures requires a very 
considerable administrative effort which, spread over an excessive number of projects, has 
resulted in a very heavy workload. 
The Commission considers that this situation should be corrected in 1996 and that in future 
assistance from the Cohesion Fund should be concentrated on a smaller number of large 
projects or on coherent groups of projects with a significant impact which form part of an 
integrated strategy in the transport and environment sectors. 
1.3 ENLARGEMENT 
Following up the conclusions of the presidency of the Madrid European Council, the Commission 
has continued its examination of the implications of enlargement for economic and social 
cohesion. 
While cohesion is a fundamental principle of the European Union, it is clearly difficult to make any 
predictions concerning the future of cohesion policies or their financial implications for the Union. 
Enlargement will profoundly affect the cohesion of the Union; any reform of or change to 
cohesion policies must be progressive and be implemented over time if it is to be acceptable to 
all. 
As a preliminary comment, the Commission has stated that the general application of cohesion 
policy throughout the Union should be maintained. The cohesion countries should benefit from a 
guarantee of continued solidarity which takes account of the success achieved in economic and 
social cohesion. The shape of policies should provide a clear signal that the principle of budget 
discipline is being concretely respected in a situation when most Member States are going 
through a process of rigorous budget management in order to meet the Maastricht criteria. 
The Cohesion Fund is just one of the instruments aiming at economic and social cohesion to be 
examined in this context; its continued application until 1999 may provide elements for that 
reflection. 
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BY THE FUND 
2.1 BUDGET AVAILABLE 
At the December 1992 Edinburgh summit, the Heads of State and Government decided to grant 
ECU 15 150 million (at 1992 prices) to the four beneficiary Member States for the period 1993-99. 
The year-by-year breakdown of these appropriations is as follows: 
Year 
Amount 
7993 
1 500 
7994 
1 750 
7995 
2 000 
7996 
2 250 
ECU million (1992 prices) 
7997 
2 500 
7998 
2 550 
1999 
2 600 
Total 
15 150 
Subsequently, adjustments for inflation meant that, following indexation, commitment 
appropriations for 1993, 1994 and 1995 were set at ECU 1 565 million, ECU 1 853 million and 
ECU 2 152 million respectively. Payment appropriations for those years amounted to ECU 1 
000 million, ECU 1 679 million and ECU 1 750 million respectively. 
In 1995, the budgetary authority (the European Parliament and the Council of the European 
Union) decided to transfer ECU 300 000 to the budget item managed by the UGLAF (Unité de 
coordination de lutte anti-fraude - anti-fraud unit) to provide commitment and payment 
appropriations for use in the fight against fraud in the Cohesion Fund. This transfer reduced the 
commitment appropriations available to the Cohesion Fund in 1995 to ECU 2 151.7 million and 
the payment appropriations to ECU 1 749.7 million. 
In view of the above, the budget for 1996 was set at ECU 2 444 million in commitment 
appropriations and ECU 1 919 million in payment appropriations. 
2.2 BREAKDOWN BY MEMBER STATE 
An indicative breakdown of these amounts was made pursuant to Annex I to the 
Regulation, which prescribes brackets of 52% to 58% for Spain, 16% to 20% each for 
Greece and Portugal and 7% to 10% for Ireland. 
Chapter 2 : Financial assistance committed and paid by the Fund  13 The table of indicative brackets was therefore as follows: 
ECU million (1992 prices) 
Member 
State 
1993 
1994 
1995 
1996 
1997 
1998 
1999 
¿OME) 
93/99 
SPAIN 
52% 
780 
910 
1 040 
1 170 
1 300 
1 326 
1 352 
¿7 878:; 
55% 
825 
962.5 
1 100 
1 237.5 
1 375 
1 402.5 
1 430 
8 332.5 
58% 
870 
1 015 
1 160 
1 305 
1 450 
1 479 
1 508 
7;-8:7$7'i 
GREECE-PORTUGAL 
16% 
240 
280 
320 
360 
400 
408 
416 
2 424:: 
18% 
270 
315 
360 
405 
450 
459 
468 
:'ß2
:72Tr[ 
20% 
300 
350 
400 
450 
500 
510 
* 520 
l· 3 030 ;: 
IRELAND 
7% 
105 
122.5 
140 
157.5 
175 
178.5 
282 
1 160 5 
9% 
135 
157.5 
180 
202.5 
225 
229.5 
234 
1 363.5 
10% 
150 
175 
200 
225 
250 
255 
260 
1 515 
2.3 BUDGET IMPLEMENTATION 
At 31 December, commitments for 1995 totalled ECU 2 151.6 million, or 99.9% of the 
appropriations available. Table 1 shows the breakdown of commitments from the Cohesion 
Fund by Member State and by sector. 
14  Annual report of the Cohesion Fund 1995 Table 1 - Appropriations for commitments -1995: ECU 2 151.7 million 
ECU million 
M.S. 
E 
GR 
IRL 
Ρ 
TOTAL 
Tech.Ass 
TOTAL 
Environment 
574 225 824 
228 184 658 
93 179 175 
146 648 564 
1 042 238 221 
-
1 042 238 221 
% 
48.48 
58.82 
48.94 
37.88 
48.48 
-
Transport 
610 206 854 
159 729130 
97 182 548 
240 472 848 
1,107 591 380 
-
1107 591 380 
% 
51.52 
41.18 
50.06 
62.12 
51.52 
-
Tptâï 
1 184 432 678 
387 913 788 
190 361 723 
387 121 412 
2 149 829 601 
1 845 980 
2151 675581 
Breakdown 
55.09 
18.04 
8.87 
18 
100 
0.086 
100 
The unused balance of commitments amounts to: (2 151 700 000 - 2 151 675 581) = + ECU 24 419 
Table 2 - Appropriations for payments - 1995 : ECU 1 749.7 
M.S. 
E 
GR 
IRL 
Ρ 
TOTAL 
Tech.Ass. 
TOTAL 
Environment. 
358 421 236 
76 977 597 
51 669 204 
97 052 060 
584 120 097 
-
584 120 097 
% 
32.4 
85 
38.6 
26.3 
34.4 
-
Transport 
746 857 2/6 
13 523 230 
81 988 686 
272 152 257 
1 114 521 449 
-
1 114 521 449 
Mi 
67.6 
15 
61.4 
73.7 
65.6 
-
ECU million 
Total 
1 105 278 512' 
90 500 827 
133 657 890 
369 204 317 
1 698 641 546 
501.942 
1 699 143 488 
Breakdown 
65 
5 
8 
22 
1 
0.03 
100 
Balance of payment appropriations: (1 749 700 000 -1 699 143.488) = ECU 50 556.512 (2.9%) 
In 1995 appropriations for payments were implemented at a rate of 97.1%. 
Chapter 2 : Financial assistance committed and paid by the Fund  15 Table 3 - Appropriations to combat fraud (see section 2.1 of this Report) 
Appropriations available: ECU 300 000 
ECU 
Commitments 
296 000 
Payments : 
197 320 
Balance 
102 680 
The unused balance of ECU 4 000 (300 000 - 296 000) lapsed at the end of the year. 
2.3.1 Spain 
2.3.1.1 Environment 
In 1995, the Spanish authorities submitted 48 applications for assistance involving finance from 
the Cohesion Fund. These covered almost 800 environmental projects for which assistance 
amounted to ECU 919 million. The applications fell into five sectors: water supply, waste-water 
treatment, urban waste, afforestation and planning and restoration of the coastline and the urban 
environment. 
The sectors for assistance in 1995 confirm Spain's priorities for the environment. The drainage 
and waste-water treatment is one of the most important of these priorities, accounting for 48% of 
assistance for the environment and intended in particular to implement Community Directive 
91/271/EEC on waste water in preparation for 1998 and 2000. 
This year, for the first time, following an agreement with the central government, the Autonomous 
Communities and local authorities participated in the presentation and implementation of projects 
financed by the Cohesion Fund. 
In 1995, the Commission adopted 47 decisions on some 610 projects and measures 
concerning the environment in Spain. During that year, assistance totalling ECU 574 221 690 was 
provided towards eligible costs of ECU 834 806 979. This assistance represented 48.5% of total 
assistance from the Cohesion Fund. The decisions for this sector adopted in previous years 
(1993 and 1994) did not give rise to any financial commitment in 1995 because they were 
adopted as single commitments. 
The difficulty of proposing large-scale environmental projects, which resulted in Spain submitting 
a large number of measures in 1995, is largely the consequence of the decentralization of 
implementation to a number of bodies, central government and regional and local authorities, 
and the number of sectors for assistance proposed. 
The projects approved are broken down by category In the table below. The paragraphs which 
follow provide further details, highlighting the main projects in each category. The projects 
approved comply with the priorities of the Fifth Community Action Programme on the Environment 
and Sustainable Development, the objectives of Article 130r of the Treaty and the 
requirements stemming from implementation of the Community Directives on the 
environment. 
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Category 
WATER 
TREATMENT 
WATER SUPPLY 
WASTE 
URBAN ENV. 
COASTS 
AFFORESTATION 
STUDIES ETC 
TOTAL 
Total cost 
462 674 562 
74 690 587 
54 525 589 
30 773 797 
118160 652 
87 295 355 
6 686 437 
834 806 979 
Assistance 
377 989 429 
63 486 998 
43 620 469 
24 619 035 
100 436 552 
72 012 861 
5710815 
687 876159 
Commitment 
1995 
275 944 076 
63 486 998 
32 011 353 
24 619 035 
100 436 552 
72 012 861 
5710815 
574 221 690 
ECU 
<4&Ί --. 
48.06 
11.06 
5.57 
4.29 
17.49 
12.54 
0.99 
100 
Number of 
decisipns 
22 
3 
7 
3 
3 
7 
2 
47 
The national water plan, which is still being approved, defines the relevant objectives and 
measures. 
In this sector, three decisions were taken concerning some 56 measures to improve or provide 
good quality water in large towns (including Guadalajara, Huelva, Murcia, Málaga, Cuenca and 
Teruel) and areas affected by drought and water shortages in the river basins of southern 
Spain, the Guadalquivir, Guadiana, Segura, Tagus and Júcar. They mainly involve the 
construction of the infrastructure required to transport drinking water to areas where it is 
needed (pumping stations, aqueducts, tunnels, treatment stations, etc). The measures to 
combat drought are set out separately for each river basin. 
Waste-water treatment 
In February 1995, Spain approved the national plan for the drainage and waste-water treatment 
designed to coordinate assistance from the relevant public bodies and encourage 
compliance with the obligations imposed by Directive 91/271/EEC. It also specifies the areas 
regarded as sensitive and less sensitive, infrastructure, drainage and treatment needs and 
gives a general estimate of the economic impact. 
Of the 21 decisions adopted, 13 were prepared directly by the regional and local authorities, 
which will also implement them. 
The main aims of constructing infrastructure for the collection and treatment of waste water are 
to reduce the degree of pollution of such water, improve health conditions, protect 
ecosystems and encourage the rational utilization of water. 
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contaminated soil were approved in February 1995. Both plans contain the priorities and 
criteria laid down by the European Union, principally in Directive 91/689/EEC, which fixes limits 
for dangerous residues. 
Two decisions concerning the management of dangerous waste, in Extremadura and the 
Basque Country, and three decisions on urban waste, in Madrid, Barcelona and Bilbao, were 
financed. These projects provide for the selective collection of solid urban waste, the reduction 
at source of dangerous waste, the promotion of recycling and the reuse of waste and the 
environment-friendly treatment of the resulting residues. 
Two decisions on the rehabilitation of polluted land were also financed. The aims of these 
projects are to prevent soil pollution and encourage the cleaning up and recovery of polluted 
soil. 
The national institute for nature conservation (ICONA) drew up the reafforestation plan for 1995-
99, which includes afforestation and combatting erosion and desertification and forms part of 
the national plan for the restoration of water and forestry resources (in each river basin). This 
plan also includes measures to encourage regeneration of plant cover where ecosystems 
have deteriorated because of fire. 
The Autonomous Communities and the central administration (ICONA) submitted projects 
grouped by river basin. 
Seven decisions covering 348 afforestation projects were adopted during 1995. These provide 
for the replacement of vegetation cover through replanting of trees, the treatment of forests to 
improve existing vegetation, maintenance work on seasonal water courses, the consolidation 
and strengthening of banks and their stabilization against landslips through dykes and 
breakwaters. There is also provision for complementary measures such as the hydrological 
improvement of river basins which have deteriorated. 
CmsJs 
The central administration submitted three decisions covering 35 projects concerned with 
coastal improvements, the restoration of beaches and the environmental restoration of the 
coastline in various places on both the Mediterranean and Atlantic seaboards. The aim is to 
protect the coastline, restore coastal areas of ecological importance and reduce human 
pressure on the coast. 
Three decisions were also adopted to check the erosion of beaches, restore and protect the 
natural environment and re-establish natural areas on the coastline. 
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Measures concerning the urban environment were submitted by the local authorities. Three 
decisions were adopted for the various categories of projects. One concerned with the 
regeneration of the historic centre of Barcelona (Case-Antic) was submitted by the Barcelona 
city council. A group of four projects to provide green areas along river banks and check 
environmental deterioration was submitted by the Barcelona Metropolitan Area. Madrid city 
council also submitted a group of two projects concerned with the construction of a centre for 
noise studies in Madrid and the restoration of run-down areas of the Casa de Campo park. 
2.3.1.2Transport 
During 1995, the Commission adopted nine decisions on new transport infrastructure projects 
to be financed by the Cohesion Fund and five decisions approving additional amounts for 
projects financed in 1993 under the cohesion financial instrument. 
The total amount committed from the 1995 budget was ECU 610 206 854. of which 66.1% 
was for new projects (over ECU 403 million) and the remainder (33.9%) was for amendments 
to earlier decisions (ECU 70 million) or annual instalments of projects adopted under the 1994 
budget (ECU 136.8 million). 
The breakdown of the budget by mode of transport Is as follows: 
- roads 79.5% 
- railways 19.6% 
- waterways 0.9%. 
Roads 
The following projects under the 1995 Cohesion Fund budget may be noted: 
1. Madrid-Valencia expressway (N-lll) - Motilla del Palancar-Minglanilla section. 
Assistance comprising a single commitment (1995) of ECU 34.7 million was approved. 
This project, which forms part of the Madrid-Valencia expressway, includes the 
construction of two 7 m-wide carriageways with external and internal shoulders of 
2.5 m and 1 m respectively; the construction of five viaducts and 14 over- and under-
passes, mostly using prestressed concrete bridging slabs, and four intersections, at 
Motilla del Palancar, Castillejo de Iniesta, Granja and Minglanllla. 
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The Commission approved finance worth ECU 103.5 million, to be committed in 
annual instalments. The first (1995) instalment of assistance is worth ECU 5.6 million. 
The Zaragoza-Huesca expressway will provide a third access to France through the 
Somport tunnel. The work involves the construction of three sections of expressway. 
The 22 km long Zuera-Almudevar section includes 23 structures of various types: 
bridges with decks in prestressed reinforced concrete and pergola-type bridges. 
The 21.6 km long Almudévar-Huesca section includes four over-passes, one over the 
Monegros canal, a mixed structure in steel and concrete, 16 under-passes and a 
number of retaining walls. 
3. Somport tunnel (Phase II) 
The Commission approved financing worth ECU 80.8 million with commitments in 
annual instalments. Commitment of the 1995 instalment amounted to ECU 26.8 million. 
The tunnel-driving project from the Spanish side was submitted to the Commission for 
financing from the Cohesion Fund in February 1994 and approved in 1995. It covers 
construction of a tunnel 8 553 m long, of which 5 185 m lies in Spain. The tunnel will 
link the N-330 Huesca-Somport road to the RN 134 in France. The width between the 
outer pedestrian ways will be 9 m, with two carriageways of 3.5 m each, two shoulders 
of 0.50 m and a central reservation of 1 m. 
4. Rías Bajas expressway, Orense-Porrino section (78.7 km) 
Assistance approved amounted to ECU 212.8 million. The project is subdivided into 
five sub-sections: 
Orense-Barbantes: 13.6 km, five viaducts, three over-passes and ten under-passes 
Barbantes-Melon: 21.7 km, two viaducts, seven over-passes and 21 under-passes 
Melon-La Cañiza: 9.1 km 
La Cañiza-Batallares: 15.5 km, two tunnels (3 km), one bridge in prestressed concrete 
with two decks of 186 m each suspended by cables, six over- and under-passes. 
Batallares-Porrino: 18.9 km. 
The Commission approved financing by commitments in annual instalments. The 
commitment for 1995 amounts to ECU 133.2 million. 
Trans-Catalonia highway. Lérida-Gerona - Rajadell-Manresa-Artes and 
Vlc-Manlleu sections. 
Assistance was approved by means of a single commitment (1995) of ECU 43.1 
million. The project will provide a triple link with the trans-European networks through a 
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clearly differentiated sub-sections: Lérida-Cervera, Cervera-Manresa, Manresa-Vic, Vic-
Olot and Olot-Figueras. 
The project financed by the Cohesion Fund includes the sections: Rajadell-Manresa 
(7.10 km), Manresa by-pass (1.36 km), Manresa-S. Fruitos (5.04 km), S. Fruitos-Artés 
(8 km), the Vic arterial road (8.11 km) and Vic-Manlleu 3.65 km. The Rajadell-Manresa-
Artés section will include four viaducts, eight over-passes, 15 under-passes and nine 
interchanges. The Vic-Manlleu section includes six interchanges, one viaduct, eight 
over-passes and 12 under-passes. 
6. Lower Llobregat expressway 
Martorell-coast road section 
The Commission approved assistance amounting to ECU 129.9 million through 
commitments in annual instalments. In addition to these works, two tunnels will be built, 
one 320 m long under the N-ll and one 675 m long under the railway, and an 
underpass under the A-2 redesigned. 
Two new projects were adopted in 1995: 
the third phase of the upgrading of the conventional "Mediterranean Corridor" line. 
The aim is to achieve speeds of 200/220 km/h on a network which forms part of a 
priority corridor, the first two phases of which were financed in 1993 and 1994. 
Assistance granted totals ECU 172 667 694, of which about ECU 58 251 821 will be 
charged to the 1995 budget; 
modernization of the conventional rail network. 
This is a group of small projects located at various points of the network. Assistance 
granted amounts to ECU 94 256 510, of which ECU 46 091 434 will be charged to the 
1995 budget. 
Maritime transport (Vessel Traffic System) 
The VTS projects include establishment of a network of maritime traffic control centres at 
sensitive points on the Spanish coast to prevent accidents, combat pollution and monitor 
activities and operations at sea. 
One VTS project was adopted during the year following the five others financed in 1993. It 
concerns the construction of buildings to monitor sea traffic in the ports of Almería, Bilbao, 
Palma de Mallorca, Tarragona and Valencia. The assistance granted totalled ECU 11 057 054. 
For statistical purposes, half of this amount will be placed in the environment sector because 
of the positive impact it will have in this field. 
The table below shows the pattern of financial assistance from the Cohesion Fund to the 
environment: 
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Water supply and management 
Water quality control 
Collection and treatment of waste 
water 
Control of erosion, afforestation 
and reafforestation 
Nature conservation 
Control of industrial pollution 
Waste management 
Urban environment 
Coasts 
Studies, etc 
TOTAL 
CFI commitment 
April 93-May 94 
ECU 
97 350 000 
32 167 000 
9 532 000 
90 095 000 
21.868.000 
18 845 000 
1 134 000 
270 991 000 
III 
35.9 
11.9 
3.5 
33.2 
8.1 
-7.0 
0.4 
100 
CF commitment 
June 94 - Dec 
94 ; 
ECU 
149 918102 
.38 939 615 
58 355 468 
180 934 898 
38 906 530 
30 834 059 
2 489 917 
500 378 589 
% 
30 
7.8 
11.7 
36.7 
7.7 
6.2 
0.4 
100 
CF commitment 
Jan 95 - Dec. 95 
ECU 
63 486 998 
275 944 076 
72 012 861 
32 011 353 
24 619 035 
100 436 552 
5710815 
574221 690 
% 
11.06 
48.06 
12.54 
5.57 
4.29 
17.49 
0.99 
100 
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Transport projects 
Roads and motorways 
Railways 
Airports and traffic control 
Ports-traffic control 
TOTAL 
CFI commitment 
April 93- May 94 
ECU 
428 831 141 
88 755 999 
73 173 742 
15 606 579 
606 367 461 
%;·■ 
71.9 
14.7 
12.1 
1.3 
100 
CF commitment 
June 94- Dec 94 
ECU 
305 047 658 
193 860 252 
498 907 910 
% 
61.14 
38.86 
100 
CF commitment 
Jan.95 -Dec 95 
ECU 
484 862 435 
119815892 
5 528 528 
610206 855 
% 
79.46 
19.63 
0.91 
100 
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2.3.2.1  Environment 
The projects submitted by Portugal in 1995 continue the strategy for assistance followed since 
1993, the main aim of which is to provide infrastructure for water supply, waste-water treatment 
and the management of solid urban waste in the most densely populated regions of the 
country: Lisbon, Oporto and the Algarve. 
This geographical concentration meant that coherent groups of projects, defined at regional 
level and so ensuring a significant impact and more effective financing from the Cohesion 
Fund, could be presented for each objective. 
A large number of the projects submitted in 1995 gave rise to assistance financed by the 
cohesion financial instrument and the Cohesion Fund. Examples include drainage in the 
Oporto region and the supply of drinking water in the eastern Algarve. Others involve measures 
which will continue over the coming years, such as two major systems for obtaining and 
distributing water in Oporto. 
The few exceptions to this geographical criterion concern projects designed to provide 
solutions to particularly serious problems of an urgency which requires swift action, sometimes 
on a large scale. An example is the project to clean up the Ria de Aveiro. 
Compared with previous years, a greater number of projects - particularly in the drinking water 
and urban waste sectors - are on a large scale: the supply of drinking water to Oporto and the 
incinerators in Lisbon and Oporto. These are large-scale projects concerning several 
municipalities which will be Implemented and managed by companies on a concession basis. 
Consideration of a number of these applications will have to continue in 1996. 
Projects concerned with waste-water treatment are rather smaller in scale since the nature of 
the assistance provided often makes it difficult to find inter-municipal solutions. Nevertheless, 
these projets are vital to the implementation of Directive 91/271/EEC on urban waste-water 
treatment and constitute coherent groups. An example is the series of projects being 
undertaken in the Ria Formosa area of the Algarve. 
During 1995 the Cohesion Fund received 28 applications for assistance and the total amount 
applied for exceeded the resources available for environmental projects. 
By the end of the year, 22 projects had been adopted, included five submitted in earlier years. 
The breakdown by type of project adopted is as follows: 
Type of project 
Drinking water 
Waste water 
Solid waste 
Study (water management) 
TOTAL 
Number 
10 
10 
1 
1 
22 
Assistance 
73.6 
58.0 
7.5 
7.5 
146.6 
11 
50 
40 
5 
5 
100 
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the population of Portugal connected to a mains supply of drinking water while ensuring the 
high levels of quality laid down by European Directives. 
During 1995, the Fund financed ten projects in this sector in Portugal. These accounted for half 
the resources available for environmental projects, some ECU 73.5 million. Virtually all these 
projects are located in the Oporto and Algarve regions, the only exception being the Enxoé 
dam and water supply system in the Alentejo, a region particularly hard hit by drought. 
In the Oporto region, the Cohesion Fund has been asked to finance two major systems (north 
and south) which should supply virtually all the municipalities located around the city as well as 
the city itself. These systems will be constructed and managed by companies granted a 
concession on which the municipalities will be represented. 
These are major infrastructures for the uptake and treatment of water and the supply of drinking 
water to the reservoirs of each municipality responsible for the supply to the final consumer. 
This solution will provide considerable economies of scale as regards the production and 
treatment of water and the rationalization of existing resources. 
In 1995 approval was given to finance the project concerning the seven municipalities 
comprising the Oporto-North system and to seven other small projects which are essential if 
existing plant is to be integrated into the system. The Fund will continue to assist these 
systems in the years to come and will cover all the works involved. The total contribution could 
amount to over ECU 200 million. 
The approach followed in the Algarve is similar to that applied in Oporto: two major projects for 
the collection, treatment and distribution of drinking water to all the municipalities in the region 
through the Barlavento system for the west and the Sotavento system for the east. 
In 1995, the Cohesion Fund financed a number of measures forming part of the Sotavento 
system: the Odeleite dam and the tunnel linking it to the Beliche dam, a large diameter supply 
pipe, secondary pipes and an increase in the capacity of two water treatment stations to 
support the network. This ambitious project will require Investment totalling over ECU 100 
million. 
eatment 
The situation as regards the waste-water treatment in Portugal in terms of the obligations 
imposed by Community legislation means that substantial investment has to be undertaken 
within a comparatively short period. This is a justification for a high level of assistance from the 
Cohesion Fund, even for small-scale projects. 
In 1995, the Fund financed ten projects which absorbed some ECU 58 million, 40% of the 
appropriations available for the environment. The criterion of geographical concentration was 
always respected, the aim being to bring the increase in the capacity for the waste-water 
treatment into line with increases in supply. 
Most of the projects submitted in 1995 concerned the densely populated region of Oporto, 
where the measures in progress include the cleaning up of the most important tributary river 
basins, such as the River Leça. These projects have been designed in integrated fashion by 
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and the effectiveness of the means used in terms of the objectives sought. 
The Cohesion Fund granted finance for the first stage of a major project to clean up the Ria de 
Aveiro, an area of the greatest importance from an environmental point of view where very high 
levels of pollution occur because of the discharge of untreated waste water from towns and 
industry. This project extends over a number of municipalities and includes several industrial 
sites. It should facilitate the restoration and preservation of an area of lagoons which includes 
areas protected by European legislation. These are of particular importance for birds. 
In the Algarve, the Fund supported the first stage of waste-water treatment for the town of 
Portimão and a project in the Loulé area. Fewer projects were financed in this region than in 
previous years but the Fund will continue to provide assistance, particularly to the Ria Formosa, 
a nature park classified as a wetland of international importance and a specially protected area 
for wild birds. 
The solid urban waste projects submitted in 1995 were still few in number compared with other 
sectors assisted by the Cohesion Fund but the amount of investment they represent is 
considerably greater. Particularly worthy of mention are the incinerators in the two largest cities, 
Lisbon and Oporto, projects which will continue to be considered in 1996. 
Only one project was financed in this sector: a controlled discharge to serve three 
municipalities on the left bank of the Tagus, near Lisbon. This project accounts for 5% of the 
funds available for environmental projects in 1995. The Cohesion Fund has asked for a greater 
number of applications in this sector. 
2.3.2.2 Transport 
The main concern demonstrated by the strategy being followed in Portugal was to ensure that 
Cohesion Fund assistance could facilitate an appropriate degree of integration into the trans-
European transport networks, having particular regard to Portugal's position on the edge of the 
Community, which heightens the urgency of an effective transport system. This general 
strategy continued to be followed in 1995. 
The very fast rate of growth of trade, particularly along land routes, with the rest of the 
Community since accession has demonstrated the need to continue work on the construction 
and modernization of the road network providing links with the rest of Europe. This is the only 
way of reducing operating costs, cutting journey times and improving road safety. 
From the main routes making up the basic network in Portugal, which is fully Integrated Into the 
trans-European network, three with the highest priority have been selected, mainly to ensure a 
degree of concentration of Cohesion Fund assistance. These involve completion of the 
Valença-Vila Real de S. Antonio road northwards to the Spanish frontier, the early opening of 
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Valladolid road, which forms an integral part of the Category I infrastructure projects on the list 
adopted by the Corfu European Council and confirmed at the Essen summit. During 1995, the 
Portuguese authorities asked for an amendment to part of the route of this road. The Cohesion 
Fund granted assistance to the Alcanena-Atalaia and Atalaia-Abrantes sections. 
The Palmela-Marateca and Marateca-Montemor sections of the Lisbon-Madrid route were also 
financed. 
Only one project (the Cruz-Braga section) of the Valença-Vila Real de S. Antonio road received 
part-financing from the Fund. However, the Portuguese authorities have undertaken to submit 
applications for the sections needed to complete this route. 
High priority was also given to relieving congestion in urban areas by financing ring roads 
designed mainly to link the various transport networks outside city centres. The inner and outer 
Lisbon ring roads, the CRIL and the CREL, are helping eliminate serious bottlenecks in the 
metropolitan area's transport system by improving operation of the urban road network while 
also providing some environmental benefits. 
In 1995 the Commission approved a slight increase in Community aid originally allocated to 
the CRIL and the Portuguese authorities stated that they would make further applications to the 
Cohesion Fund for finance for these two ring roads. 
The other urban areas also assisted by the Cohesion Fund include the road bridge over the 
Tagus in Lisbon and one phase of the Freixo Bridge project in Oporto. 
Rail network 
The main strategic aim of the rail infrastructure plan Is the revitalization of the main routes linking 
Portugal with the centre of Europe while ensuring that this mode of transport can provide a 
genuine alternative to road transport through its greater efficiency in the transport of people 
and goods. 
The Fund is concerned with two lines, the North and the Beira Alta lines, both of which form an 
integral part of the trans-European network and have considerable strategic importance 
nationally. The extent of the investment planned justifies simultaneous assistance from the 
ERDF and the Cohesion Fund for different sections or stages of the projects. 
The projects for the general modernization of these lines comprise principally electrification, 
increasing the number of tracks, signalling and the replacement or strengthening of bridges 
and tunnels to permit the higher maximum speeds which .will, in both cases, substantially cut 
journey times. 
Three projects were adopted in 1993/94, two of which were for the Beira Alta line. During 1995, 
the Commission approved a fourth rail project, also for the Beira Alta line. 
Maritime transport 
Portugal's geographical position and the comparative scarcity of land links with the rest of 
Europe provide full justification for the country's decision to pursue a strategy of promoting 
maritime transport which will enable this sector to regain its important traditional role in 
Portugal's foreign trade, particularly on the Atlantic seaboard. 
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ensuring their integration into the trans-European networks through appropriate multimodal 
integration. 
Assistance from the Cohesion Fund has concentrated on investment likely to improve access 
and intermodal links and encourage improvements in the quality and diversity of port services. 
However, the present stiff competition in the maritime transport sector means that efforts have 
to be concentrated on the ports which are likely to be the most competitive. 
To provide a context for the Cohesion Fund's work in this area and avoid the creation of over-
capacity in ports, in 1995 the Commission had a study Carried out on the four largest ports in 
Portugal in order to define the priorities for assistance within an overall strategy. 
Projects approved 
During 1995, two new projects were adopted for Portugal and further funding provided for the 
CRIL. Assistance from the Cohesion Fund amounted to some ECU 53 381 000 of which 
almost ECU 37 739 000 was committed from the 1995 budget. 
In addition, annual instalments were committed in 1995 in respect of three projects adopted in 
1994 bringing total commitments for the year to ECU 240.4 million. 
The breakdown by mode of transport was as follows: 
Type of project 
Roads 
Railways 
Ports 
Total 
Number of 
projects 
1 
1 
0 
2 
CF assistance 
(ECU million) 
211.9 
28.5 
0 
240;4 
% 
88 
12 
0 
100 
2.3.3  Greece 
2.3.3.1 Environment 
In Greece the state of the environment may be regarded as satisfactory. It is varied, rich in 
biotopes and offers remarkable biodiversity. There are some specific local problems such as 
air pollution in the large cities. 
There is, however, a great lack of infrastructure for the supply and distribution of water, waste-
water treatment and the management of waste. Despite sustained financial assistance for 
infrastructure from the Community Funds, needs still outstrip what has been achieved. Since 
the Cohesion Fund is intended to promote economic and social cohesion, it has contributed 
substantially to the improvement and construction of the infrastructure which is lacking and to 
the protection of nature. 
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immediate (1998-2000), while others are medium-term (2005). The Cohesion Fund wishes to 
ensure the sound management of available resources of drinking water. In addition to efforts to 
remedy the infrastructure deficit, the mechanism for monitoring and checking the application of 
environmental policy needs to be stepped up. 
In 1995 assistance to Greece from the Cohesion Fund accounted for 59% of Community 
assistance to that country. The breakdown of assistance by objective is as follows: 
Water supply: 
Waste-water treatment: 
Waste management: 
Nature protection: 
18%
 Ί 
75% 
1 % 
6% 
Two major projects were approved on a multi-annual basis. The first concerns the supply of 
water to Thessaloniki from the River Aliakmon and the second, the second phase of the 
biological treatment of water in the same city. 
Assistance for the environment is in line with the objectives of the Fifth Programme on the 
Environment and Sustainable Development. 
The first objective sought concerns the management of water resources. It is essential to 
ensure adequate quantities of water, the sound management of water resources, the quality of 
drinking water and a balance between supplies of and demand for drinking water. The second 
objective is to provide the country with infrastructure for the waste-water treatment and 'to help it 
meet the requirements of the relevant Directives. The third objective relates to the management 
of waste in accordance with the Community strategy for 2000. 
Wa.tex^uppLy 
Cohesion Fund assistance for drinking water is primarily concerned with solving problems 
relating to quality and quantity. This category of projects includes one major project, the supply 
of water to Thessaloniki from the River Aliakmon, further work on the Evinos major projet for the 
supply of water to Athens, improvements to the Mornos aqueduct, which is connected with the 
Evinos major project, the supply of water to Khania and completion of work on phases of 
projects already approved in Crete, the Péloponnèse, western Greece and Macedonia. 
In the case of the Athens water supply project, the Cohesion Fund has paid particular attention 
to the sound management of water resources and the improvement of the pipes carrying the 
water. It should be noted that bringing the Evinos/Mornos tunnel into service ensured water 
supplies to Athens in summer 1995. 
This percentage includes a small part of the total funding for water supplies to Thessaloniki 
corresponding to expected implementation in 1995. 
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concerned to ensure the sound management of water resources, the monitoring of existing 
plants and the obligation to complete the networks required. 
The Cohesion Fund is also monitoring closely the project to establish a hydrologlcal and 
meteorological database to meet needs arising from the sound management of water 
resources in Greece. 
Water supply to other towns will concentrate on tourist and industrial centres. A number of 
decisions remain to be taken in 1996. 
Waste-water treatment 
A large number of projects for the waste-water treatment and effluent (mainly urban in origin) 
have been part-financed in several large and medium-sized regional towns. 
These include the second phase of the major project for biological waste-water treatment in 
Thessaloniki, which is of the utmost importance for water quality in the Bay of Thessaloniki and 
serves the second largest city in Greece. To improve water quality in the Bay of Thessaloniki, 
the Cohesion Fund has approved a project for biological waste-water treatment in the 
Thessaloniki tourist area, the effluent from which is also discharged into the Bay. This 
assistance, together with the project to clean up Kalochori, forms a series of measures which 
will benefit the environment of the region. 
The Cohesion Fund has begun the procedure to close the first stages of 54 projects 
concerned with the waste-water treatment and effluent from small and medium-sized towns 
which it had been part-financing since 1993 in towns, mainly regional capitals, throughout 
Greece. 
The Cohesion Fund has also part-financed some second stages of these projects. Part-
financing is already being provided for those in Kavala, Kozani and Xanthi in northern Greece 
(Macedonia and Thrace), Corfu in the lonion Sea, Patras in southern Greece (Péloponnèse), 
Skiathos and Rhodes in the Aegean, Livadia in central Greece and Tymavos and Karditsa in 
Thessaly. The Cohesion Fund also enabled work to begin on several projects not yet under 
way, the construction of biological treatment centres at Agrinio, Yiannitsa, Pyrgos, Thiva and 
Naoussa. 
All the financing decisions were taken on the basis of complete applications and thorough 
studies had been carried out on the projects, which are also subject to prior appraisals and 
interim evaluations. 
Waste management 
Waste management has not generated the interest which the Commission would have liked; 
the projects submitted to the Cohesion Fund by the Greek authorities are few in number and 
concerned mainly with the planning and construction of landfill sites at Schisto, Liossia, Zante, 
Thessaloniki and Patras. Approval for the continuation of work at Patras and Zante will mean 
the completion of these projects. The Cohesion Fund will approve the projects at Thessaloniki, 
Schisto and Liossia, once the authorities responsible have incorporated the results of the 
expert studies carried out by the Fund into their specifications. The Cohesion Fund, in 
cooperation with the Greek authorities, hopes to extend and diversify measures in this field in 
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study for a pilot project to find an integrated solution for the islands of Santorini and Thriassio 
has been published in the Official Journal (No C 176 of 11 July 1995). 
During this period, the Cohesion Fund devoted its assistance to research into and information 
on the environment, including finance for the Goulandris Centre for environmental research and 
education. 
A number of projects to combat forests fires were also continued. 
2.3.3.2 Transport 
The Cohesion Fund's strategy for transport in Greece entails: 
completing the country's two main road routes, the Via Egnatia and the Pathé; 
completing the country's two main rail routes, Athens-Thessaloniki and Athens-Patras, 
and constructing a rail complex at Thriassio linked with the port of Piraeus; 
modernizing air traffic and preparing the new Athens airport at Spata; 
developing combined transport through investment in the country's three largest ports, 
Igoumenitsa, Iraklio and Piraeus. 
The success of this strategy depends on securing funds from the public sector, which will 
benefit from the future revenues generated by these investments. 
The total cost of the projects approved is ECU 485 062 600. The calculation of assistance for 
the port projects took account of future revenues. A major rail project on the North-South route 
was approved in annual instalments. Taking into account the revenues and the fact that a 
project was approved in annual instalments, the corresponding financial commitments for the 
projects total ECU 159 729 130, 41.24% of the assistance granted for projects in Greece in 
1995. 
The strategy followed by the Cohesion Fund has laid down the following priorities for projects 
in Greece: 
Boâds: The two main routes in the country, the Via Egnatia and the Pathé; 
Bail: The North-South, Thriassio station and the Athens-Patras link; 
Ports: The development of combined transport with investments in the three largest ports in the 
country, Igoumenitsa, Iraklio and Piraeus. 
AIQQIIS: The modernization of air traffic and preparation of the large new Athens airport 
(Spata). 
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Boada 
Five projects on the Via Egnatia route. One other project, Corinth-Tripolis, is on neither the 
North-South (Pathé) route nor the Via Egnatia. It was approved because it is an important 
project which provides the two missing links in the Athens-Tripolis motorway route, so 
improving access from the Péloponnèse to the Pathé route. 
Bau 
The project adopted is the Evagelismos-Leptokarya link on the North-South line which is one 
of the key sections of the track between Thessaloniki and Athens. Assistance from the 
Cohesion Fund had to be increased to alter the route of the permanent way in the light of 
recommendations from the environmental authorities. 
orts 
The three port projects adopted are the Ikonion (quay II) terminal in Piraeus, Iraklio and 
Igoumenitsa. The calculation of assistance took account of future revenue, particularly in the 
case of the port of Ikonion. There is close cooperation with the EIB and the EFTA financial 
mechanism, which is part-financing this project. 
Aippiis 
The following were adopted in the airport sector in 1995: 
the air traffic control modernization project involving the purchase and installation of 
seven radars: 
four short-range radars for Thessaloniki, Rhodes, Corfu and Iraklio, and 
three short-range radars to provide double surveillance of activity in Greek 
airspace; 
the financing of further work at Corfu airport. 
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ECU!Current) ECU(Current)  ECUICurrentl 
Title 
GREECE-TRANSPORT 
C.F. contribution 1'995 commitment 
Total expend. 
ROADS 
Motorway Korinthos-Tripoli-Kalamata  28 242 000  24 005 700  24 005 700 
Egnatia Motorway (by-pass of Kavala -Aghios Andreas to KM4 + 937)  1 317 000  1119 450  1119 450 
Egnatia Motorway (Phsylorachi-Aghios Nikolaos)  17 090 000  14 526 500  14 526 500 
Egnatia Motorway (Lykopodi-Makrychora)  7 279 000  6 187 150  6 187 150 
Egnatia Motorway (Makrychora-Krystalopigi)  11 231 000  9 546 350  9 546 350 
Egnatia Motorway (by-pass of Kavala km9 + 400to km 13 + 780 
sub-tota! 
RAIL 
Railways line Pyraeus-Thriassio - 2nd phase of technical studies 
11 013 000 
76 172 GOO 
1 300 000 
9 361 050 
•64 746 200 
1 300 000 
9 361 050 
64 746 200: 
1 300 000 
Double track railway Evagelismos-Leptokarya 
PORTS 
Transit area - Port of Iraklion 
240 000 000  204 000 000 
241 300 000 205 300 000 
24 138 000  15 593 148 
7 055 000 
esssooo 
15 593 148 
Container terminal to N. Ikonio  67 115 600  15 007 032  15 007 032 
Construction of Igoumenitsa port 
AIRPORTS 
Extension of Terminal of Corfu airport 
48 428 000 
139 681600 
3 306 000 
34 076 840 
64 677 ·- ?0 
2 810 100 
32 305 100 
2 810 100 
Construction of terminal of Corfu (anti-fire station)  id. 
Modernization of air trafic control system  24 603 000  20 912 550  20 912 550 
Modernization of air traffic control (Iraklion - Corfu) 
Modernization of air traffic control - Athens 
Modernization of air traffic control (P.I.S. information system) 
sub-tot a! ^ : 
TOTAL 
27 909 000 23 722 650 23 722 650 
485 062 600 358 445 870 159 729 130 
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In 1995, the Cohesion Fund granted ECU 190.4 million in' aid to Ireland, of which ECU 97.2 
million (51% of the total) was for transport projects and ECU 93.2 million (49% of the total) was 
for environment projects. 
The table below gives a breakdown by category of the projects assisted. 
COMMITMENTS OF AID TO PROJECTS IN IRELAND (1995) 
Environment 
1. Water treatment 
2. Water supply 
3. Solid waste 
4. Technical assistance 
Totali 
Transport 
1. Roads 
2. Rail 
3. Ports 
Total 2 
Total 1 +2 
Assistance granted 
(ECU million) 
50.0 
41.9 
1.1 
0.2 
93.2 
Assistance granted 
(ECU million) 
71.0 
21.6 
4.5 
97.2 
190.4 
% of total 
26.3 
22.0 
0.6 
0.1 
48.9 
% of total 
37.3 
11.4 
2.4 
51Λ 
100.0 
General Strategy 
The priorities for assistance in 1995 remained the same as in the previous years. In transport, the 
largest part of the budget continued to go to road projects on the trans-European network, while 
funding for rail was concentrated on the core of the network, the Dublin-Belfast and Dublin-
Cork/Limerick lines. Assistance to ports remained in line with the policy of concentrating on the 
four largest ports of Dublin, Cork, Rosslare and Waterford. 
Within the environment sector, the main priorities continued to be waste-water treatment with a 
lesser amount for water supply. Waste-water treatment projects within the largest urban areas and 
in environmentally sensitive areas which are required by Community Directives to be completed 
not later than the end of the decade were the first choice for assistance. The water supply 
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quality. 
2.3.4.1 Environment 
Waste-water treatment 
A total of seven new projects were approved in 1995. Together with amounts committed to 
modify projects already approved in earlier years, a total of ECU 50 million was committed to this 
sector. The projects assisted were the following : 
Project Name 
River Barrow (3 projects) 
Wexford (Stage II) 
Sligo (Stage I) 
Lough Swilly (Stage I) 
Dublin Region (Stage I) 
Dublin Region (Stage II) 
Lough Derg 
Tralee 
River Boyne (Stage I) 
Ennis Main Drainage 
Waterford (Stage I) 
Bray Sewerage 
TOTAL 
New project or stage or modification of 
existing project 
Addition to group of existing projects 
New stage with annual instalments 
New project : planning stage 
New project : planning stage 
Modification to complete stage I 
New project with annual instalments 
New group of projects 
New project 
New group of projects : planning stage 
Modification to complete project 
Modification of existing stage of project 
Modification to add additional works 
Aid granted 
(in 1995 
ECU million) 
4.5 
10.0 
Ί.7 
0.9 
0.5 
6.2 
11.1 
9.2 
2.4 
0.1 
1.2 
2.1 
49.9 
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The following projects received ECU 41.9 million in assistance. 
Project name 
Lough Mask (Stage II) 
Monaghan 
Ballyjamesduff 
Dublin Region 
TOTAL 
New project ori stageor modification of 
existing project 
New second stage with annual instalments 
New project 
Modification to complete existing project 
Modification to complete major stage of project 
Aid granted in 
1995 
(ECU million) 
9.7 
6.1 
1.5 
24.4 
41.7 
One project only, the Ballymount solid waste facility In the south-west suburbs of Dublin, received 
ECU 1.1 million to complete work begun in 1993. 
2.4.3.2 Transport 
Boads 
In 1995, ECU 71 million was committed to nine new road projects and to modifications largely 
aimed at completing projects approved in earlier years. All of the projects approved or modified 
received 85% of the total cost in aid. 
The table below shows the projects approved in 1995. The word 'project" refers to a new project 
where all of the aid was committed from the 1995 budget. "Annual instalment" identifies large 
projects where aid is committed each year in annual amounts while "modification" indicates the 
addition of funds from the 1995 budget to projects previously approved by the Commission. 
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N2 Dublin- North 
West 
N1 Dublin-Belfast 
Dublin Ring Road 
N11 Dublin-Rosslare 
PROJECT NAME 
Ardee-Aclint 
Balbriggan By-pass 
Cloghran-Lissenhall 
Dublin Port Access Road 
Dunleer-Dundalk 
Drogheda By-pass 
Northern Cross 
Southern Cross 
Killamey Road 
Interchange 
Kilmacanogue-Glen of 
Downs 
Arklow By-pass 
Enniscorthy-Wexford 
PROJECTOR 
STAGE 
project 
Annual instalment 
Stage 
Stage 
Modification 
Modification 
Modification 
Annual instalment 
Modification 
Annual instalment 
Annual instalment 
Modification 
AID GRANTED 
FROM 1995 
BUDGET 
(ECU million) 
6.1 
4.2 
1.6 
3.2 
0.2 
0.2 
15.4 
3.8 
0.4 
*-i . 
0.9 
2.6 
0.5 
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Cork/Limerick 
N4 Dublin - Sligo 
N6 Dublin - Galway 
N18 Limerick -
Galway 
Road Network 1993 
Road Network 1994 
TOTAL 
Kildare By-pass 
Portlaoise By-pass 
River Lee Tunnel 
Longford By-pass 
Curlews By-pass 
Collooney-Sligo 
Galway Eastern Approach 
Road 
Newmarket By-pass 
Twelve TENs projects 
Seven TENs projects 
Modification 
Annual instalment 
Modification 
Modification 
Annual instalment 
Annual instalment 
Project 
Stage 
Modification 
Modification 
0.1 
6.7 
0.5 
0.7 
2.8 
9.6 
7.1 
2.0 
1.2 
1.0 
70.8 
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The projects assisted in 1995 were the following: 
NAME 
Dublin - Cork 
Dublin -Belfast 
Limerick Junction-Limerick 
Dublin - Waterford 
Track Renewal Equipment 
Dublin - Galway 
TOTAL 
TYPE OF PROJ ECT 
Mainly track and signalling 
replacement with associated 
infrastructure work: e.g. bridge 
strengthening 
Modification to complete project 
Modification to completé project 
ASSISTANCE 
GRANTED 
(ECU Million) 
21.5 
0.1 
0.1 
' 21.7 .'.ι.--: 
EQÜS 
The following projects were assisted in 1995: 
PORT 
Dublin 
Rosslare 
TOTAL 
TYPE OF 
PROJECT 
Additional works in 
Ro-Ro terminal 
Expansion of Lo-Lo 
Terminal 
Berth realignment 
PROJECTOR 
STAGE 
Modification to 
complete project 
New project 
Modification to 
complete existing 
project 
ASSISTANCE 
GRANTED 
(ECU rnillion) 
0.9 
3.5 
0.1 
4.5 
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2.4.1 General 
In carrying out its management duties and in order to increase the effectiveness of the aid 
granted, the Cohesion Fund Directorate has sought the assistance of a number of experts and 
consultants in the various sectors with which it is concerned. Some of these consultants have 
helped the Commission analyse the applications for finance submitted by the Member States. 
To the Commission's technical expertise they have added practical and up-to-date knowledge 
on a variety of topics including waste-water treatment, water treatment and supply, 
afforestation and combined transport. 
Close cooperation with the EIB continued in 1995, with particular emphasis on the evaluation 
of the largest projects submitted for financing. Further details are to be found in section 4.8 of 
this Report. 
Some studies were also carried out to improve the selection of projects to be financed by the 
Fund. Examples include a study on ports in Portugal, one on water resources in the Iberian 
peninsula, a third on railways in Ireland and a study on coordinated environmental measures 
on the Greek islands of Santorini and Thirassia. The London School of Economics was 
commissioned to carry out a major study on the macro-economic impact of the Cohesion 
Fund on beneficiary countries. 
In any case, although the amounts allocated to technical assistance and studies were three 
times greater in 1995 than they had been in 1994, they are still comparatively small and finance 
for works remains the priority. The total budget for technical assistance and studies accounts 
for less than 0.1 % of resources. 
The awarding of contracts respects the current provisions on public contracts. The consultants 
chosen are from a variety of Member States and several of them come from countries other 
than the cohesion countries. 
2.4.2 On the Commission's initiative 
2.4.2.1 Expressions of interest 
In the Official Journal of the European Communities of 6 July 1993 (OJ No C 183), the 
Cohesion Fund Directorate had published a call for expressions of interest in participation in 
the study and technical assistance programme to be carried out under the Cohesion Fund. 
The replies received permitted the establishment of a database containing over 1 200 
consultants specializing in the various fields covered by the Fund. This has meant that 
restricted calls for tenders could be issued where the public procurement Directive does not 
require publication of a notice in the Official Journal. Those consultants whose abilities were 
considered to be appropriate for the contract in question were invited to tender. During 1995 
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the Official Journal. 
2.4.2.2 Types of measures selected 
The Commission financed measures of three types: 
general studies designed, for example, to examine the methodologies available for 
analysis of environmental projets or the techniques used in the Member States to 
analyse transport projects; 
economic or technical analyses of individual projects submitted to the Cohesion Fund; 
technical audits of projects already approved by the Cohesion Fund, to ensure that they 
are being carried out in accordance with the objectives laid down. 
2.4.3 At the request of the Member States 
2.4.3.1 Spain 
The Commission approved under the Cohesion Fund a study on the environment submitted 
by the Spanish authorities concerning technical assistance for the evaluation and cost/benefit 
analysis of environmental projects submitted by the local authorities for finance from the 
Cohesion Fund. The amount involved was ECU 182 288. 
2.4.3.2 Portugal 
The Cohesion Fund financed a group of fairly important studies to define priorities and lay 
down objectives for investments still to be carried out in water infrastructure, the cleaning up 
and development of water resources, water recovery and water quality. These studies will 
contribute to preparation of the national water plan and fifteen plans to manage river basins, 
four of which are international. 
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The Cohesion Fund had already approved in 1994 certain studies by the Port of Piraeus 
authority, one of which was a feasibility study on the railway line connecting the port to the 
planned rail complex at the Thriassio marshalling yard. In 1995, the Fund adopted a study 
including the second phase of technical studies on this rail link. 
2.4.3.4 Ireland 
Two projects received ECU 200 000: a data collection and public information system covering 
the environment quality of all waterways in Ireland plus a small additional amount to complete a 
study of the ways in which Industry can contribute to the capital cost of providing waste-water 
treatment. 
2.5  PAYMENTS BY MEMBER STATE IN 1995 
Payments in 1995 by Member State are shown below: 
ECU 
Member 
State 
E 
GR 
IRL 
Ρ 
Tech.Ass. 
TOTAL 
Advances 
328 393 203 
26 022 530 
20 112 443 
144 131 211 
-
518 659 387 
Interim 
payments 
725 027 498 
57 585 243 
109 440 782 
225 055 997 
482 879 
1 117592 399 
Balances 
51 857 811 
6 893 054 
4 104 665 
17 109 
15 967 
62888606 
Total 
1 105 278 512 
90 500 827 
133 657 890 
369 204 317 
498 846 
1 699 140 392 
% 
65.4 
5 
8 
22 
0.02 
100 
As the payments table shows, the distribution by type of payment reflects a comparatively high 
percentage (30%) of advances granted. This fact, which is line with the letter and the spirit of 
the Regulation, is not surprising, since the aim was to make a proportion of the Cohesion Fund 
assistance available immediately so that it could provide the required financial impetus for the 
studies needed and for work to start. 
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3.1 CONVERGENCE PROGRAMMES 
3.1.1 Spain 
In July 1994 the Spanish government approved a revised convergence programme for the period 
1995-97 designed to achieve further progress towards both real and nominal convergence 
through further structural reforms and fiscal consolidation. 
The Spanish economy began to recover from the 1992/93 economic recession in the second 
half of 1993. In 1995, GDP growth was 3.0% compared to an EU average of 2.7%. However, GDP 
began to decelerate in the second quarter of 1995 and is expected to grow less in 1996 than in 
1995, in line with the trend at EU level. The economic recovery, coupled with wage moderation 
and a more flexible labour market, has allowed employment to grow more strongly than 
expected. The unemployment rate has thus fallen from 24.6% in the first quarter of 1994 to 22.8% 
in the last quarter of 1995 (Spanish EPA figures). 
-
At present, an evaluation of the implementation of the structural reforms envisaged in the 
convergence programme is mixed. Besides the labour market reform, some other measures 
have been taken to boost market forces in areas like transport, housing and the management of 
some public agencies. However, more remains to be done in fields such as telecommunications 
and some service sectors still sheltered from competition. 
With some ups and downs, progress in reducing inflafion in Spain remains insufficient. After 
having fallen from 3.2 percentage points (p.p.) in 1993 to 2.7 p.p. in 1994, the difference from the 
average of the three EU countries with the lowest inflation rates was 3.1 p.p. in July 1995. 
Spanish budgetary policy has continued to be guided by the objectives of the revised 
convergence programme. After achievement of 1994 programmed deficit in 1994 (outturn of 
6.6% of GDP compared with a target of 6.6%), the available information points to a general 
government deficit outturn roughly In line with the programme target in 1995 (5.9% of GDP). On 
the other hand, the 1996 draft budget law, approved by the Government in September, aims at 
complying with the programme target of a general government deficit of 4.4% of GDP. These 
developments, however, have been insufficient for Spain not to be considered as having an 
excessive deficit for the purposes of Article 104c(6) of the Treaty; accordingly, in November 1994 
and July 1995 the Council made recommendations that Spain should bring the excessive deficit 
situation to an end. 
3.1.2 Portugal 
The trend of the Portuguese economy in 1994 and 1995 was generally in line with the targets set 
in the revised convergence programme adopted by the Portuguese authorities in November 
1993. The programme aims at reducing the inflation differential vis-à-vis the best performing EU 
countries, while the process of moving towards the EU average income should be maintained. A 
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government deficit to 3% of GDP in 1997 would also help achieve the programme's goals. 
The Portuguese economy began to grow again in late 1993. However, the recovery has been 
somewhat slower than expected; economic growth in 1994 was below the EU average but was 
close to it in 1995. Inflation was kept on a decelerating trend, averaging 5.2% in 1994; further 
progress was achieved in 1995, with inflation declining to slightly above 4%. 
The financial situation of the general government improved significantly in 1994 and in 1995 the 
deficit declined further. This was due to a sharp improvement in fiscal efficiency as well as to the 
upturn of economic activity. Fiscal revenues expanded more than budgeted while current 
expenditure remained under control and the deficit was reduced to 5.2% of GDP in 1995 (5.7% in 
1994), which is below the deficit target of the convergence programme. The public debt 
increased to 69.4% of GDP, at the end of 1994, and is estimated to have risen marginally to 
71.4% of GDP in 1995. Such developments in the fiscal position, however, have been insufficient 
for Portugal not to be considered as having an excessive deficit for the purposes of Article 
104c(6) of the Treaty; accordingly, in November 1994 and July 1995 the Council made 
recommendations that Portugal should bring the excessive deficit situation to an end. 
3.1.3 Greece 
The revised convergence programme for Greece, covering the period 1994-99, was endorsed 
by the Ecofin Council on 19 September 1994. It is designed to ensure that Greece can participate 
fully in the third stage of EMU from 1999, following the correction of fiscal imbalances, a restrictive 
monetary and exchange rate, and an economic development policy based on the improvement 
of economic infrastructure, largely supported by the Structural Funds and the Cohesion Fund. 
Developments in 1994 and 1995 were broadly in line with'the convergence programme. Growth 
conditions, partly influenced by the improvement in the international economic environment, are at 
present better than projected in the programme, with growth in real output close to 2% in 1994 
and 1995 following an average annual rate of 0.6% in the period 1990-93. Underlying this 
improvement is the recovery in total investment while private consumption continues to rise, partly 
due to positive real incomes and reduced uncertainty about taxation. Inflation continued to 
decelerate, declining to a single-digit rate early in 1995 (after 22 years), but is still above the 
projection in the convergence programme. 
As a result of the improvement in budget revenue collection since mid-1994 following the 
implementation of the tax laws adopted in April 1994 and of savings in primary expenditure, the 
1994 budget was on target. Moreover, further statistical corrections of the public sector accounts 
resulted in a significant reduction of the general government deficit ratio (12.1% of GDP instead of 
13.2% of GDP in the convergence programme). The implementation of the 1995 budget resulted 
in further improvement in the deficit, which is estimated at 9.4% of GDP. Both the revenue and the 
expenditure side contributed to this result. After a temporary decline in 1994 due to consolidation 
operations, the debt ratio increased in 1995 and it is likely to stabilize in 1996; the convergence 
programme target is to achieve debt stabilization in 1996, and gradual reduction afterwards. In 
spite of the progress achieved in improving its fiscal position, Greece is still very far from fulfilling 
the budgetary criteria of the Treaty, thus remaining with an excessive budget deficit for the 
purposes of Article 104c(6) of the Treaty; accordingly, in November 1994 and July 1995 the 
Council made recommendations that Greece should bring the excessive deficit situation to an 
end. 
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The current programme for Ireland, covering the period 1994 to 1996, was endorsed by the 
Ecofin Council of 19 September 1994 and aims to continue the stability-oriented policies of the 
earlier programme. 
The programme for 1994-96 envisages a relatively modest annual growth rate for GDP of 4.0%. 
Inflation is expected to remain relatively subdued at about 2.5% per annum, helped by the wage 
moderation inherent in the agreements between the social partners. Fiscal policy is aimed at 
maintaining the budget deficit within 3% of GDP, which in turn should facilitate a reduction in the 
debt ratio of 3 to 4 percentage points each year. 
The performance of the economy during 1995 was generally in keeping with the targets set in the 
new programme. The GDP growth of 6.7% easily surpassed the quite modest target of 4.0%. The 
budgetary targets have also been achieved with a comfortable margin. Continued prudent fiscal 
policy resulted in net borrowing amounting to 2.2% of GDP in 1995 while the debt ratio declined 
by some 5 percentage points to 85.9% of GDP. Inflation in 1995 was in keeping with the 2.5% 
target for the annual average over the period of the programme and the expectation of lower 
inflation in 1996 should ensure that the overall target is met. 
Indications are that the programme remained on-track during 1995. Short-term indicators point to 
continued strong output growth, with inflationary pressures remaining subdued. The budget 
deficit is estimated to have amounted to 2.2% of GDP, well below the 3% limit and allowing a 
further substantial decline in the debt ratio, in keeping with the convergence programme. 
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4.1 GENERAL 
4.1.1 Evaluation of projects 
When projects submitted by the Member States are considered, particular attention is paid to 
ensuring that the resources deployed are commensurate with the economic benefits expected. 
This prior appraisal is carried out on the basis of a cost/benefit analysis carried out by the 
Member States for each project or group of projects. In the case of certain environmental 
projects, the difficulty of quantifying the benefits expected has led the Member States to use 
other, more qualitative, methods. Using the information provided by the Member States, the 
Commission has made an evaluation of the socio-economic justification for the projects, using 
additional analyses where necessary. 
In certain cases, these analyses have led the Cohesion Fund to ask the Member States to 
redefine the projects or even to refuse to finance certain projects, for example, in Greece, those 
concerning the ports of Alexandroupolis, Volos and Mykonos. A further example is the Enxoé 
dam in Portugal, which was redesigned before approval so that the water could not be used for 
irrigation. 
4.1.2 Revenue-generating projects 
In the case of revenue-generating projects, assistance from the Cohesion Fund has to be 
calculated with regard to the revenue generated. Under the approach adopted, the assistance 
granted will be 80/85% of the proportion of the investment not supported by revenue. This 
reduction in assistance has been applied wherever investments financed by the Cohesion 
Fund could generate substantial net revenue. 
4.2 TRANS-EUROPEAN TRANSPORT NETWORKS 
4.2.1 General strategy 
The Cohesion Fund has a key role to play in the development of the trans-European networks 
(TENs) within the four beneficiary Member States by virtue of its specific remit to support TENs 
transport projects, its high rate of grant aid, and the substantial resources at Its 
disposal: approximately half the ECU 16 billion budget for the period 1993-99 is to be allocated 
to transport. 
Despite the size of the Fund, it is clear that the enormous costs involved in fully implementing 
the planned transport networks
1 mean that careful targeting of resources, and close 
collaboration with other financial Instruments, are essential if the benefits of Community support 
are to be maximized. The Cohesion Fund has therefore been careful to determine priorities with 
Estimated by the White Paper on Growth, Competitiveness and Employment at over ECU 
200 billion for all transport TENs, including ECU 90 billion for the highest priority projects. 
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EIB to ensure that resources are deployed as effectively as possible. 
Within the planned transport networks, priority has been given to key road, rail and maritime 
routes which provide or upgrade the main links between the cohesion Member States and the 
rest of the EU. Examples, to which assistance was committed in 1995, include the Lisbon-
Madrid motorway, the Valencia-Zaragoza-Somport road corridor, the main North-South railway 
line in Greece, the Cork-Dublin-Belfast road and rail links and investments in the ports of Dublin 
and Igoumenitsa. 
Other assisted projects are intended to improve communications and trade between peripheral 
regions and the more developed regions, as is the case in Spain in particular, and to improve 
the continuity of the networks close to urban centres. The many town and city by-passes or ring 
roads financed by the Cohesion Fund are expected to serve the dual function of improving 
network links and access, as well as reducing congestion and the adverse environmental 
effects of traffic in town and city centres. 
Particular attention has been given by the Cohesion Fund to the implementation of the high 
priority projects which were endorsed by the Essen European Council in December 1994. Of 
the fourteen priority projects listed, five lie wholly or partly within the territories of the cohesion 
Member States (HST south France-Spain, Greek motorways, Lisbon-Valladolid, Cork-Dublin-
Belfast rail link and the Ireland-UK-Benelux road corridor). 
With the exception of the projects in Ireland, however, progress on these has been slower than 
anticipated for a variety of reasons including conflicting national priorities, planning or financing 
difficulties, and problems relating to public procurement procedures. The Cohesion Fund 
nevertheless remains an important player In financing those parts of the priority projects which 
are at present under way, or which are shortly to be started. Further details on progress in each 
of the priority projects is given in section 4.2.4 below. 
With the aim of maximising the impact of Cohesion Fund resources on both the Essen priority 
projects and the TENs more generally, the following are three main areas in which it is 
considered that assistance can be further deployed to best advantage: 
(I) financing technical, economic and financial feasibility studies which pave the way for 
public or mixed projects: such studies are costly and risky, given the uncertainty about 
whether or not the full project will go ahead, so that grant assistance serves the useful 
function of reducing risk; 
(ii) assisting the completion of key sections of transport corridors which may in themselves 
be financially unprofitable, but which ensure the completion of such corridors and thus 
guarantee or sustain their overall economic or financial viability: cross-border sections 
through sparsely populated areas are classic examples of this type of support; 
(iii) financing sections of a route which lead to "captured traffic" on which the private sector 
can then capitalize: access roads to bridges or tunnels on which user tolls may be 
charged are examples here. 
To date, examples of the first type of assistance have been the most common (first phases of 
Madrid-Barcelona HST and Valencia-Barcelona railway, studies relating to Portuguese ports 
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River Lee tunnel in Ireland). Numerous examples of the second type, however, also exist 
(sections of the Via Egnatia and Pathé motorways in Greece, the Somport tunnel in Spain, 
sections of the N1 highway in Ireland). 
4.2.2 Legislative background 
To be eligible for assistance under the Fund Regulation, transport infrastructure projects must 
be identified within the framework of the guidelines referred to in Article 129c of the Treaty. 
Guidelines for high-speed trains, roads and combined transport, all of which were adopted 
before 1995, have served as a frame of reference for the Cohesion Fund. The guidelines for 
inland waterways do not Include networks for the cohesion Member States. In addition, the 
Cohesion Fund has also been able to base itself on the Commission's proposal for multi-modal 
guidelines which was presented to the Council in March 1994 and is intended to supersede the 
existing guidelines
2. This proposal covers guidelines for conventional railways, ports, airports 
and traffic information and management systems, as well as the modes previously approved. 
The process of approval of the multi-modal guidelines, which is subject to the co-decision 
procedure, has taken longer than anticipated. The Council adopted a "common position" on 
these guidelines in September 1995 and the European Parliament is expected to complete its 
second reading in 1996. Subject to the resolution of certain differences between the Council 
and the Parliament, in particular as regards the identification of priority projects, the guidelines 
are expected to be adopted by mid-1996. 
It may be noted that, pending the formal adoption of the guidelines, the Regulation establishing 
the Cohesion Fund permits the financing of other transport infrastructure projects which 
contribute to the objectives of Article 129b of the Treaty. ' 
4.2.3 Reinforcement of the transport networks in 1995 
The Cohesion Fund continued to make a substantial contribution to the TENs in 1995 with a 
total of around ECU 1 108 million committed to transport during the year. This includes 
commitments for new projects, or stages of projects, as well as additional funds committed for 
projects approved in previous years, either via new annual instalments or modifications to earlier 
decisions. Together with commitments made in 1993 and 1994, this brings the total allocated 
so far to transport TENs projects in the cohesion countries to almost ECU 3 billion. 
The following table gives a breakdown of commitments made from the 1995 budget for TENs 
projects broken down by Member State and transport sector: 
2 COM(94) 106 
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Transport 
Sector 
Roads 
Rail 
Ports 
Airports 
VTS 
Total 
Member State 
Spain ¿, 
Mecu 
484.9 
119.8 
-
-
5.5 
610.2 
% 
79.5 
19.6 
-
-
0.9 
100.0 
Portugal <]_ 
Mecu 
211.9 
28.6 
-
-
-
240.5 
% 
88.1 
11.9 
-
-
-
100.0 
Greece, 
Mecu 
64.7 
8.4 
62.9 
23.7 
-
159.7 
% 
40.5 
5.3 
39.4 
14.8 
-
100.0 
Ireland 
Mecu 
71.0 
21.6 
4.5 
-
-
97.1 
% 
73.1 
22.3 
4.7 
-
-
100.0 
Total 
Mecu 
832.5 
178.4 
67.4 
23.7 
5.5 
1107.6 
% 
75.2 
16.1 
6.1 
2.1 
0.5 
100,0 
50  Annual report of the Cohesion Fund 1995 Road projects took a major share of the total allocations to transport in 1995, as in earlier years, 
reflecting the continuing importance given to this sector by the Member States concerned. This 
priority in turn reflects the deficiencies which remain in the main road links within their territories, 
and between these and the rest of the EU, as well as the pressures imposed by the growth of 
international trade and road transport in particular. It is estimated that roads account for around 
80% of land-based freight transport within the EU. It should be noted, nevertheless, that the 
relative importance of other modes of transport, such as rail in particular, is underestimated by 
the 1995 figures (see below) and that, within the road sector, a large number of projects 
supported concern by-passes or ring roads which, in addition to providing much needed links 
between corridors, also reduce congestion in town and city centres. A total of 15 decisions in 
1995 accounting for ECU 91 million of commitments relate to such projects. Notable examples 
include the Northern Cross and Southern Cross in Dublin, the Lisbon inner ring (CRIL), the 
Madrid M40 ring road and the Kavala by-pass In Greece. 
The share taken by roads was especially high in Portugal (88.1%), which reflects the decision at 
the end of 1994 to approve ECU 311 million of assistance for the second Tagus crossing at 
Lisbon. Commitments from the 1995 budget for this project amounted to ECU 178.09 million. 
Road projects also played an important part in Spain, with Cohesion Fund finance being 
approved for several new sections of major motorways and highways including the Rías Bajas 
motorway (ECU 160.2 million committed from the 1995 budget), which provides a key link from 
Galicia and northern Portugal to the Irún-Valladolid axis, and the Lérida-Gerona and Madrid-
Valencia motorways. Approval was also given to the Somport tunnel project (ECU 26.9 million) 
which is intended to provide an alternative to the existing congested crossings into France at 
Irun and La Junquera and will complete the Zaragoza-Huesca-France axis. 
In Ireland priority continued to be given to the main corridor linking Cork, Dublin and the border 
with Northern Ireland, with connections to Belfast and Lame. A total of ECU 36.5 million was 
committed from the 1995 budget for various improvements to this route including an additional 
ECU 15.4 million for Dublin's Northern Cross. 
The share of road projects in Greece was lower than elsewhere as a result of difficulties relating 
to public procurement and project management questions. However, some progress in 
resolving these has been made by the Greek authorities and the Cohesion Fund has been able 
to adopt a number of important projects including new sections of the Via Egnatia motorway 
(ECU 40.7 million from the 1995 budget). 
Bail 
Rail projects attracted ECU 178.4 million of assistance from the 1995 budget, or 16.1% of the 
transport total. The main projects approved were the upgrading of the Mediterranean corridor in 
Spain (ECU 58.3 million), general modernization of the Spanish conventional rail network (ECU 
46.1 million), the modernization of the Beira-Alta line in Portugal (ECU 28.6 million), and the 
Cork-Dublin line upgrading in Ireland (ECU 21.5 million). 
In Greece, a major project for the improvement and doubling of the Evangelisimos-Leptkarya 
section of the country's main north-south rail axis was adopted. Although only ECU 7 million of 
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the period 1995-99 is expected to amount to around ECU 204 million. 
The situation in Greece underlines the fact that 1995 commitments taken by themselves 
understate the volume of support for rail projects. Assistance for large and complex projects 
such as railway extensions or upgrading is generally committed in annual instalments so that 
the total amount of assistance approved may substantially exceed an individual year total. In the 
case of railways, Cohesion Fund support for projects approved in all beneficiary Member States 
in 1995 totalled ECU 553.6 million for the period 1995-99 as a whole, as against the ECU 178.4 
million committed for 1995 alone. 
Port projects accounted for ECU 67.4 million of assistance committed in 1995 (6.1% of the total 
for transport), while airports accounted for ECU 23.7 million (2.1%). 
The main projects approved were in Greece (Igoumenitsa, Piraeus and Iraklio ports), together 
with additional assistance towards the modernization of air traffic control systems, and in Ireland 
(Dublin Lo-Lo and Ro-Ro terminals). In Portugal no port projects were approved in 1995, but a 
number of applications for assistance for the development of port infrastructure remain under 
consideration for possible decision in 1996. 
In a closely related field, in 1995 the Cohesion Fund financed additional installations in several 
Spanish ports for the surveillance of maritime traffic and prevention of marine pollution. 
These types of projects raise particularly difficult questions of competition, coordination and 
revenue generation. Their relatively low share of 1995 assistance reflects in part the fact that 
alternative sources of financing, including EIB loans, can often be found for such projects, 
rendering assistance from the Cohesion Fund superfluous. 
4.2.4 Group of Commissioners (TENs) and Essen priority projects 
The Cohesion Fund has closely followed the work of the group of Commissioners which was 
set up early in 1995, under the chairmanship of Mr Kinnock, Member with special responsibility 
for transport, to co-ordinate and give impetus to implementation of the trans-European 
networks. The group has concerned itself with the legislative framework for the TENs, 
monitoring progress of projects of common interest, and exploring ways in which the problem 
of financing the TENs might be resolved. 
As regards transport TENs, the Group has monitored the process of adoption of the TENs 
Financial Regulation and discussions in the Council and Parliament concerning the 
Commission's proposal for multi-modal guidelines for the networks (see section 4.2.2 of this 
Report). It has also set up working groups on finance, legal and economic issues. The finance 
group examined in particular the possibilities for improving the use of existing financial 
instruments, or introducing new ones, and for introducing private finance via public/private 
partnerships In order to accelerate the development of transport networks. 
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Commissioners to the Madrid European Council of 15 and 16 December 1995. This noted that 
substantial progress had been made in the implementation of the transport networks but that 
problems nevertheless remained, in particular in relation to the priority given to TENs projects by 
the Member States and the shortfalls in finance which were becoming increasingly evident. The 
report suggests that Member States may not be taking full account of the additional Community 
benefit derived from TENs projects, and urged Member States to make greater efforts to solve 
financing and other problems holding up projects, including making greater use of 
public/private partnerships. 
Essen priority projects 
The Essen European Council of 9-10 December 1994 endorsed a list of fourteen high priority 
TENs projects which, when complete, will provide key links in the transport networks within the 
EU. Five of these projects are located wholly or partly in the cohesion countries, and the 
Cohesion Fund is thus in a good position to help with their advancement. The scale of the task 
is well illustrated by the development costs involved: for the five projects alone these have been 
estimated at a total of over ECU 23 billion, of which some ECU 12 billion is planned to be spent 
by the year 2000. 
The Cohesion Fund's involvement with these projects and their current state of play may be 
summarized as follows: 
1. HST South France-Spain 
a) Madrid-Barcelona-Perpignan: 
The Cohesion Fund has financed technical feasibility studies costing a total of ECU 8.02 
million on two sections of this line (Zaragoza-Lérida and Calatayud-Ricla). In April 1995 
the Spanish authorities submitted an application for assistance towards the construction 
of these sections. 
b) Madrid-Vitoria-Dax: 
No requests for Cohesion Fund assistance have been received for this line. 
2. Greek motorways 
a) Patras-Athens-Thessaloniki-Bulgarian border (Patte) : 
Construction of this motorway, which provides the main North-South road corridor for 
Greece, has been under way since 1990. The Cohesion Fund approved several sections 
of the motorway for assistance in 1993 and 1994 with a total grant of ECU 58.4 million. 
However, difficulties concerning public procurement and project management held up 
progress last year with a result that no additional requests for assistance were approved 
in 1995. 
b) Via Egnatia (Igoumenitsa- Thessaloniki-Alexandroupolis- Turkish border) : 
Work on the 200 km Igoumenitsa-Panagia section started in 1995. In total the Cohesion 
Fund has approved ECU 76.4 million towards various sections of this project, including 
ECU 40.7 million approved in 1995. Requests for an additional ECU 500 million are still 
being considered. 
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Two sections of the Portuguese part of this corridor (Alcanena-Atalaia and Atalaia-
Abrantes) received assistance from the Cohesion Fund totalling ECU 52.6 million. 
However, no applications were received and no further assistance approved in 1995. 
It should be noted that the Portuguese authorities have said that they wish to realign 
their section of the corridor, while on the Spanish side progress has been slow with 
major technical studies still needed before construction can start. Following a 
workshop on this project organised by the Cohesion Fund in October 1994, the 
Commission invited both the Spanish and Portuguese authorities to submit preparatory 
studies on the project for financing by the Cohesion Fund. No such requests were, 
however, presented to the Cohesion Fund. 
4. Cork-Dublin-Belfast-Larne rail link 
Commitments from the 1995 budget amounted to ECU 21.5 million for this project to 
upgrade the main North-South rail link in Ireland, bringing the total committed since 
1993 to ECU 53.9 million. Following a project seminar organised by the Cohesion Fund 
in November 1994, the Irish authorities agreed to consider submitting additional work to 
the Cohesion Fund aimed at increasing the economic viability of the rail link and in 
particular the connection between the railway stations in Dublin. The definition of this 
priority project is to be extended to include two important feeder lines to Londonderry 
and Limerick. Speeding-up of the works on the Dublin-Cork section was agreed. 
5. Ireland/UK/Benelux road corridor 
Priority has been given to this project in Ireland and a further ECU 56 million was 
committed to it from the Cohesion Fund's 1995 budget. This includes ECU 15.4 million 
for Dublin's Northern Cross ring road. Since 1993 Cohesion Fund assistance for the 
Republic of Ireland's section of this priority project has totalled ECU 121.6 million. 
Additional work is programmed and around ECU 40 million remains under 
consideration. 
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direct interest to the Cohesion Fund: 
ECU million 
HST South France 
Greek motorways 
Lisbon-Valladolid motorway 
Cork-Dublin-Belfast rail link 
Ireland/UK/Benelux road corridor 
Estimated 
12 870 
6 367 
1 072 
238 
2 680 
23 227 
Cost 
1995-99 
4 380 
5 065 
717 
145 
1 540 
11 847 
CFassistance 
1993-95 
8.0 
134.8 
52.6 
(Portugal only) 
53.9 
(Rep. of Ireland only) 
121.6 
(Rep. of Ireland only) 
370.9 
In addition to the fourteen high priority projects identified in the Christophersen Group's report 
which were endorsed by the Essen European Council, a second list of projects of importance 
was also highlighted. 
The Cohesion Fund has a direct interest in the following projects which appear on this list: 
combined transport (various projects); 
the new international airport for Athens at Spata; 
the Marateca-Elvas motorway (on the Lisbon-Madrid corridor). 
Financial assistance for combined transport projects and for sections of the Marateca-Elvas 
motorway have already been approved, while discussions began with the Greek authorities at 
the end of 1995 with a view to an application for assistance being made to the Cohesion Fund 
for the new Spata airport. 
The Christophersen Group report also gave prominence to Europe-wide projects relating to the 
implementation of new information technology and traffic management systems for transport in 
the EU. The Cohesion Fund has helped to finance two important examples of such projects in 
1995, following earlier assistance approved in 1993 and 1994: 
Vessel traffic management systems in Spain: 
A total of ECU 11 million was approved from the 1995 budget for marine surveillance and 
pollution control installations in the ports of Almería, Bilbao, Palma de Mallorca, Tarragona and 
Valencia. 
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A total of ECU 20.9 million was committed for the modernization of air traffic control systems in 
Athens, Iraklio, Thessaloniki, Rhodes and Corfu. 
4.3 CONTRIBUTION TO THE IMPLEMENTATION OF ENVIRONMENT 
POLICY 
The establishment of the Cohesion Fund gave the Community's cohesion policy an extra 
environmental dimension. For the Member States concerned, this Fund is the main financial 
instrument for meeting their needs. This is particularly true of the protection and management of 
water resources and waste-water treatment but also applies to the collection, treatment and 
recycling of waste. 
This Fund means that the least prosperous countries can comply with the requirements laid 
down by certain Directives, including those on the quality of drinking water (80/778/EEC), waste 
(75/442/EEC) and waste-water treatment (91/271/EEC), without jeopardizing their efforts to 
meet the conditions for economic convergence set out in Article 104c. The Cohesion Fund 
regrets, however, that only a very small number of projects concerning waste have been 
submitted. 
One of the concerns of the Fund is to ensure application of a policy which complies with the 
Commission's environmental objectives, particularly those concerned with sustainable 
development, and the Community rules on the environment. Before approving a decision to 
grant assistance to a project submitted by a beneficiary State, the Commission checks that it 
complies with Directive 85/337/EEC on environmental impact assessments. In addition, 
Directorate-General XI, which is responsible for the environment, is always associated with 
examination of the application and the decision to approve projects and has given its 
agreement to all the projects approved since 1993. 
In its communication to the Council, the European Parliament, the Economic and Social 
Committee and the Committee of the Regions of 22 November 1995 on "Cohesion policy and 
the environment" (COM (95) 509/5), the Commission stated that it regarded a 50/50 distribution 
of the budget of the Fund between transport and environment as a target to be aimed at. In 
achieving it, the Commission, in partnership with the Member States concerned, would adopt a 
flexible approach, particularly as regards timing and the characteristics of individual projects. 
According to the different needs of the Cohesion countries, e.g. in relation to water 
management, water treatment and waste disposal, the Commission would ensure, in 
partnership with the Member States concerned, the highest environmental quality of Cohesion 
Fund projects. In that communication, the Commission stated that it would ensure that the 
projects funded by the Cohesion Fund complied with environmental legislation and standards. 
These concerns will continue to apply to the work of the Cohesion Fund In the future. 
4.4 BALANCE BETWEEN THE ENVIRONMENT AND TRANSPORT 
One of the political priorities pursued by the Cohesion Fund has been attaining a balance 
between transport infrastructure projects and those concerned with the protection of the 
environment. 
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whole, environmental projects should receive 50% of the assistance although this objective 
should not be interpreted rigidly and some flexibility should be retained to deal with special 
situations. 
There was further progress towards this objective in 1995 with 51.8% of budgetary 
commitments going to transport projects and 48.2% to environmental projets. 
In all the Member States, the breakdown of commitment appropriations between the 
environment and transport has followed the trend established in the last three years: 
Period 
1993 
1994 
1995 
1993 to 1995 
ENVIRONMENT 
ECU 606 016 992 (38.7%) 
ECU 923 430 183 (49.8%) 
ECU 1 036 709 677 (48.2%) 
ECU 2 566 156 852 (46.1%) 
TRANSPORT 
ECU 958 253 511 (61.3%) 
ECU 929 157 266 (50.2%) 
ECU1 113119 907(51.8%) 
ECU 3 000 530 684 (53.9%) 
By country, the breakdown in 1995 was 58.6% for the environment and 41.4% for transport in 
Greece and 62.1% for transport and 37.9% for the environment in Portugal with Spain and 
Ireland lying between these extremes with a breakdown of about 51 % for transport and 49% for 
the environment. 
The greatest imbalances between the two sectors, in Greece and Portugal, is primarily the result 
of a very large environmental project in Greece (the Evinos dam) and a very large transport 
project in Portugal (the Tagus bridge) together with difficulties with regard to public procurement 
and project management in the transport sector in Greece. 
4.5 EVALUATION OF COMPATIBILITY WITH OTHER POLICIES 
4.5.1 Environmental protection 
Article 8 of Council Regulation (EC) No 1164/94 establishing a Cohesion Fund states that 
projects are to be in keeping with Community policies, including those concerning 
environmental protection. 
The objectives of Community policy on the environment are set out in Article 130r of the Treaty. 
They cover three major topics: 
preserving and improving the environment; 
protecting human health; 
the rational utilization of natural resources. 
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development set out in the Resolution of the Council of 1 February 1993,
3 which is now half 
implemented, looks in detail at the policy objectives laid down in Article 130r of the Treaty. It 
concentrates on changes to current models of consumption and behaviour to achieve a more 
rational management of natural resources, anticipate problems relating to waste, etc. This 
means that the question of compatibility with environment policy goes beyond the mere 
monitoring of legislation. 
An important aspect of achieving the objectives laid down for the environment is the need to 
include its protection in the design and implementation of other Community policies. This 
aspect extends the scope of the problem of compatibility to include the question of whether 
transport infrastructure projects are based on the introduction of an environment-friendly 
transport system. 
In practice, for a decision to be taken on a project under the Cohesion Fund, the application 
must state: 
the environmental objectives of the project; 
how the project relates to the application of Community legislation on the environment; 
whether the project forms part of a plan or programme concerned with the application 
of a Community policy or Community rules. 
In the case of transport projects, an environmental impact assessment is also carried out where 
required by Directive 85/337/EEC. Particular attention is paid to projects which could have a 
significant direct or indirect impact on environmentally sensitive areas within the meaning of 
Directives 79/409/EEC and 92/43/EEC. 
In the case of those environmental projects concerned with waste-water treatment, not only is 
an assessment carried out pursuant to Directive 85/337/EEC, but conditions are laid down to 
ensure conformity with the parameters set out in Directive 91/271/EEC. Conditions to ensure 
compliance with the parameters in Directive 80/778/EEC may also be attached to projects 
concerned with drinking water. 
Checks are also carried out on projects in other fields, such as the treatment of waste and the 
restoration of coastal areas, to ensure that they comply with the relevant Community policy. 
The question of compatibility does not arise solely before the decision is taken. The Monitoring 
Committees also ensure compliance with policy on the environment. Where the requirements or 
conditions laid down in the decision are not respected, payments may be suspended and 
assistance reduced or even cancelled. 
4.5.2 Common transport policy 
The new vision of the common transport policy is set out in the Commission's communication 
"The future development of the common transport policy" (COM (92) 494), one of the key 
3  OJ No C 138, 17.5.1993, p.1. 
58 Annual report of the Cohesion Fund 1995 features of which, alongside the need to take account of the environment in the approach to 
transport, is the policy on the trans-European networks set out in Title XII of the Treaty. 
The common transport policy also takes account of the growing need for operational transport 
infrastructure within a Community without frontiers stemming from the congestion of a large 
proportion of the existing networks, particularly those at the centre of the Community, and the 
shortcomings in infrastructure around the edges of the Community and in links between the 
outlying regions and the centre. 
The development of trans-European transport networks provides certain solutions to these 
problems and is closely linked to the common transport policy. The Community's contribution in 
this area is expected to take the form of guidelines which will give a genuine boost to the 
achievement of the two basic objectives of the single market and economic and social 
cohesion. One of the main purposes of the networks should be to link isolated, island and 
outlying regions to the centre of the Community. The guidelines should define objectives, 
priorities and types of assistance and identify the projects of common interest. The outlying 
regions will require particular attention. 
All this is reflected in the Council's common position (EC No 22/95) on Community guidelines 
for the development of the trans-European transport network which sees multimode transport 
as one of the responses to the constraints imposed by environmental protection. The various 
modes of transport and the projects relating to them are included in these guidelines as part of 
the implementation of a process based on complementarity and gradual integration. The 
"multimode" component of the projects identified is an important criterion for the establishment 
of priorities. 
The guidelines define the various factors relating to the trans-European transport networks: 
(a) The trans-European road network, with its major routes and links, is the keystone of surface 
transport. It will cover 75 000 km, of which 20 000 km will be built over the next ten years (to 
achieve completion). Some 40% of the work will be carried out in outlying regions. 
(b) When completed the trans-European rail network will cover 73 000 km, of which 23 000 km 
will be devoted in large part to combined transport. 
While the main aim of the central regions of the Community is to eliminate bottlenecks by 
increasing capacity (modernizing signalling, constructing by-pass lines, etc.), the stress in the 
outlying regions will be more on raising general standards (replacement of equipment, 
electrification, construction of new access lines, etc.). 
(c) The ports have a very important role to play as links between land and sea transport. Sea 
transport accounts for 90% of traffic between the Community and the rest of the world and 
some 35% of that between the Member States. They are of vital importance in the outlying 
Member States. 
(d) The maritime traffic information and management system is of direct concern to sea 
transport since it is a tool for the control, organization and direction of this traffic in Community 
waters, thereby helping improve safety and efficiency, while protecting the environment in 
ecologically sensitive areas. It is of direct concern for the future development of the outlying 
countries in the south of the Community (Greece, Spain and Portugal). 
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quantitative criteria and their roles in linking the Union and the rest of the world and the Union 
with its most remote regions. So that it can operate as intended, the guidelines suggest that 
priority should be given to: 
making optimal use of and increasing airport capacity; 
improving the environmental impact (compatibility with the environment); 
links with other networks. 
Airports have a special role In providing access, particularly to outlying regions. 
(f) Turning to air traffic control, the congestion of air corridors is principally the result of the poor 
use of air space and inadequate traffic management capacity. The gradual introduction of an 
air traffic management network (navigation plan, traffic control and management facilities) 
should improve the safety and efficiency of air transport in future. Failure to do this will result in a 
real gap in certain outlying areas. 
The Treaty provides for projects which meet these criteria to receive Community assistance in 
the form of the part-financing of work undertaken by the Member States. The bulk of this 
assistance will paid by the Cohesion Fund which, in the four countries where it operates, 
supports transport projects regarded as of common interest in the networks. 
The Cohesion Fund accordingly makes a very substantial contribution to carrying out transport 
projects, irrespective of mode, so helping compensate for the lack of infrastructure which is 
regarded as one of the barriers to the free movement of people and goods into or out of the 
outlying regions. It has become one of the Community's basic tools for developing the trans-
European network and achieving its objective of introducing sustainable mobility in accordance 
with Community environment policy through support for projects involving different modes of 
transport. 
4.5.3 Public procurement 
As already noted in the 1993/94 report, compliance with Community law on public procurement 
In carrying out projects in receipt of Community finance is of great importance for the opening 
up of the internal market and the correct implementation of the policy on economic and social 
cohesion. 
Verification of compliance with these rules very often shows that it is essential to bring those 
responsible for taking decisions on projects together geographically in order to improve the 
preparation of files, monitoring of this point, speed of implementation and understanding of 
Community texts. Information on public procurement may be found at national, regional or local 
level and verification, which is also intended to help those taking decisions, should therefore 
take place at the appropriate level. The Commission has given considerable thought to this 
question, which will come to fruition in 1996. 
Between November 1994 and December 1995, some 200 new applications for finance 
(concerning individual projects or groups of projects) were examined for compliance with the 
rules on public procurement. In 1995 checks continued on projects submitted after 1993 since 
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been fully paid out. 
As on previous occasions, this examination gave one of the following results: 
agreement without reservations, where it was found that an application complied with 
the rules on public procurement; 
agreement in principle, subject to retrospective checks to be carried out in all cases 
where the contracts were awarded after finance had been granted; 
blocking of the decision to grant finance until the national authorities had clarified 
doubtful points; 
refusal of finance as a result of failure to comply with the rules on public procurement-
suspension of payments when problems concerning public procurement arise during 
the implementation of projects. 
In addition, assistance may be reduced or cancelled altogether for failure to comply with 
Community legislation on public procurement. 
In 1994 and 1995, national legislation which did not comply with the directives was amended or 
is being amended and fewer cases of incorrect behaviour as a result of these texts were 
detected. However, consideration of the applications made during that period reveals incorrect 
interpretations or the misunderstanding of Community texts on public procurement. 
4.5.4 Competition policy 
As stated in Council Regulation (EC) No 1164/94 establishing a Cohesion Fund, assistance 
from the Fund must comply with competition policy. 
For this purpose, the Commission has introduced internal monitoring rules which check that 
measures part-financed by the Cohesion Fund respect Community competition rules, 
particularly as regards State aids. 
In general terms, such assistance very rarely proves incompatible with competition law, partly 
because it often concerns infrastructure programmes which, unless the rules on public 
procurement are infringed, give no particular advantage to any individual firm and partly 
because assistance from the Fund comes under Community objectives such as cohesion or 
the protection of the environment which are to a great extent taken into account in the 
Community texts on State aids. 
Hence Community monitoring of competition covers mainly the opening of infrastructure to all 
operators meeting the technical and legal conditions laid down and complying with Articles 77 
and 80 of the Treaty on aid to the transport sector. 
4.6 SOCIO-ECONOMIC IMPACT OF THE COHESION FUND 
4.6.1 Introduction 
The Commission is required to assess the actual or anticipated economic impact of the 
Cohesion Fund both at the level of Individual projects and at the level of its assistance as a 
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used at the project level, In particular in the context of the prior appraisal of projects submitted 
for assistance. The general procedures adopted by the Commission have been described 
earlier in this report (section 4.1.1). Further details of work undertaken in this area, including 
some preliminary results of recent studies financed by the Cohesion Fund, are given in section 
4.6.2 below. 
At a general level, the impact of the Cohesion Fund has to be considered within the framework 
of an economic model, or models, which put its assistance into the context of the regional and 
national economies concerned. In this way, both the full spillover effects of such assistance and 
any feedback effects from the economy can be allowed for. In 1995 the Cohesion Fund 
commissioned a major study into these issues by the London School of Economics which is 
expected to produce its final report by June 1996. The aims of this study and the approach 
adopted by the team of economists involved are described in section 4.6.3. That section also 
reports on the results of a study of the macroeconomic impact of the Cohesion Fund in Spain 
which was undertaken for the Spanish authorities In 1995 with finance from the Cohesion Fund. 
Finally, section 4.6.4 gives some preliminary indications of the potential employment impact of 
the Cohesion Fund. 
4.6.2 Economic appraisal of projects 
General 
Applications for assistance from the Cohesion Fund must be supported by an economic 
analysis demonstrating that the project concerned is expected to generate medium-term 
economic and social benefits which are proportionate to the resources deployed (Articles 10(4) 
and 10(5) of Regulation (EC) No 1164/94). That is to say, the project must be expected to 
produce positive net benefits and thus add to overall economic welfare. As a general rule, 
cost/benefit analysis must be used for this purpose. However, in the case of environmental 
projects, where the results of cost/benefit analysis may be Inconclusive, other forms of 
quantified analysis, such as cost-effectiveness or multi-variate analysis, may be accepted. 
The preparation of cost/benefit and other economic studies in support of project applications is 
primarily the responsibility of the Member States concerned. The Commission must ensure that 
the methodologies used are generally acceptable, that the assumptions made are appropriate 
and that the results are credible. External consultants or the European Investment Bank may be 
called upon to help in this process while, at the Member State level, technical assistance is 
available from the Cohesion Fund to help in the financing of relevant studies. 
The Member States have, in general, responded well to the challenge of producing cost/benefit 
or other studies in connection with projects submitted for assistance. Both the number of such 
studies and their quality have improved over the life of the Cohesion Fund. However, the 
Commission is conscious of the need to make additional efforts in this area and to this end it 
has: 
commissioned a study from a transport economist into the appraisal methods and 
assumptions used in support of applications for transport projects (final report received 
August 1995); 
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appraisal of environmental projects supported by the Cohesion Fund (final report 
September 1995); 
approved technical assistance for certain Member States specifically to help them 
undertake preparatory studies relating to projects, including cost/benefit analyses; 
undertaken an internal review of approaches adopted in the evaluation of the benefits of 
environmental projects. 
Transport projects 
Within the transport sector cost/benefit methodologies are generally well developed and almost 
universally accepted, so it is not surprising that progress has been greatest here. The methods 
adopted by the Member States concerned have been described in a study undertaken for the 
Cohesion Fund by Professor Filippi of the University of Rome: "A Framework for Transport 
Project Appraisal and a Comparative View of Transport Projects Approved to 31 December 
1994". The aim of this study was to improve the Cohesion Fund's general understanding of 
transport appraisal methodologies and ultimately contribute to a more systematic evaluation of 
transport projects submitted for financing. In addition to a review of best practice within the EU, 
it also examined in detail the cost/benefit appraisals undertaken in support of such projects. 
In relation to the anticipated economic impact of projects, the table below gives the results 
obtained from examining 87 transport projects approved over the period to end-1994, both in 
terms of forecast internal rates of return and benefit/cost ratios: 
Average expected rates of return and benefit/cost ratios of Cohesion Fund transport projects 
Transport Mode 
Roads 
Railways 
Airports 
Ports 
Other 
Total . 
Average internal rate 
of return 
17.7 
12.2 
14.4. 
10.8 
26.6 
16.3 
Average benefit/ 
cost ratio 
2.92 
1.92 
2.02 
0.82 
2.44 
2.59 
The above figures present a favourable picture of the expected economic benefit of transport 
projects approved for assistance by the Cohesion Fund and probably reflect the fact that the 
transport infrastructure financed represents a significant improvement over the previous 
(unsatisfactory) situation. It may be noted that these results are comparable to equivalent figures 
produced from a survey of ERDF projects financed in the period 1988-93
4. 
Survey of 200 Major Projects of the "First Generation" of the Reformed Structural Funds 
1988-1993 - prepared by CSIL for the Evaluation Unit, DG XVI. 
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approach which exist between Member States and between transport modes. Such differences 
are highlighted by the study as arising primarily in the area of the parameters and assumptions 
used by Member States in their appraisals. They make it difficult to undertake comparative 
assessments and to rank projects in order of economic priority, particularly where inter-modal 
comparisons are concerned. The study recommended that guidelines on project appraisal 
should be issued to the appropriate authorities based on best-practice methodologies 
following, for example, the recommendations which are anticipated from the Directorate-
General for Transport's EURET programme
5. 
Environment projects 
The economic evaluation of environmental projects is generally accepted as a particularly 
difficult subject area. The Cohesion Fund finances a great variety of projects aimed at 
environmental improvement including water supply schemes, waste water treatment, urban 
waste disposal, erosion control, reafforestation, nature conservation, beach restoration and 
others. A common feature of such projects is that their direct "outputs" do not have a market 
price or, where a price exists (e.g. water supply), that price may not fully reflect the true 
economic and social value of those outputs. These projects, moreover, often have significant 
indirect effects, for example on health and amenity, which are difficult to quantify and value. 
The beneficiary Member States have made a considerable effort to apply appropriate methods 
in their economic analyses of environment projects. Cost/benefit analysis has been the most 
commonly used approach. In some cases an attempt has been made to quantify and value 
the direct benefits of environmental schemes such as improved water quality, improved 
amenity or greater opportunities for recreational use, while in other cases the potential indirect 
effects, for example on induced economic development/have been estimated. In many cases 
such analyses have been supplemented by a qualitative assessment of benefits. 
A study for the Irish authorities financed by the Cohesion Fund points to the difficulties involved 
in this area by concluding that, although there is a growing international literature on the 
evaluation of environmental projects, "no standard or universally applicable methodology has as 
yet been agreed upon". The authors go on to say that there is a general lack of basic data to be 
used for such analyses and a lack of experience in the implementation of economic appraisal 
techniques. They suggest that in the short-term there is no alternative to using such limited data 
as is available and to quantifying benefits wherever possible using output valuations from 
existing studies. In the longer term, they recommend that the use of contingency valuation 
methods (involving the valuation of benefits via surveys of user groups) should be pursued as 
these techniques, they argue, have become increasingly accepted and "may become the 
standard tool for non-market benefit estimation". Although the focus of this study was on water 
supply and waste-water treatment projects in Ireland, its basic conclusions may be more 
generally applicable. 
EURET (European Research on Transport). 
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The Regulation establishing the Cohesion Fund also requires the Commission to report 
regularly on the economic and social impact of the Fund in the Member States, and on its 
contribution to strengthening economic and social cohesion in the Union. 
This implies not only assessing the economic effects of individual projects or groups of projects 
but also a more general focus on the impact of assisted operations on economic variables 
such as growth, employment and trade in the economies concerned. It also implies attempting 
to estimate both the short-term demand effects of assistance, which occur during the 
implementation phase, and the medium to longer term supply-side effects which occur during 
the operational phase. In the case of transport investments, for example, a distinction can be 
made between the increased income and employment directly and indirectly created during 
the period of construction, and the subsequent impact on incomes, employment, trade, etc. of 
the time savings, reduced operating costs and general increase in competitiveness induced by 
the improved transport infrastructures concerned. Corresponding effects can also be expected 
from environmental investments although, as already noted, these are more difficult to estimate 
and in many cases may not be picked up by conventional measures of national output. 
London School of Economics Study 
In order to comply with the general requirements of the Regulation, a study was commissioned 
in July 1995 from the London School of Economics (LSE) with the aim of developing and 
testing an economic model, or series of models, to be used to quantify the full socio-economic 
effects of assisted projects and aggregate assistance from the Cohesion Fund. The LSE 
proposed an innovative approach based on the application of the latest econometric 
techniques in order to model regional change and growth. It is characterised as a "dynamic 
analysis of regional impacts and spillovers" and involves' the tracing through of the economic 
effects of projects across regions and over time. Three different modelling strategies are being 
adopted to address the complex issues involved. 
The LSE is managing the project and is undertaking the construction of the database and the 
economic modelling, but is working closely with study teams in each of the four cohesion 
countries: Instituto Valenciano de Investigaciones Económicas, Universidad de Valencia; 
Regional Development Institute,"Panteion University, Athens; Centro de Investigação de 
Desenvolvimento e Economia Regional (CIDER), Universidade do Algarve; and the Centre for 
European Economic and Public Affairs, University College, Dublin. 
Work on this study advanced well during 1995, with the database for the cohesion countries 
and neighbouring countries having been largely completed, and the first modelling work 
begun. An interim report reviewing the literature and setting out the proposed approach was 
submitted in September 1995, followed by the second interim report on the data in November 
1995. 
A steering group closely monitors the work on the study and held meetings in July, October 
and December 1995. It consists of representatives from the Cohesion Fund Directorate 
(DG XVI/E), DG XVI evaluation unit, DG II, DG XII, Eurostat and the LSE. Representatives from 
the other research institutes with which the LSE is collaborating also attend meetings according 
to the subject matter in question. 
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expected to be applicable to Structural Fund assistance as well as to the Cohesion Fund. 
Macro-economic impact of the Cohesion Fund in Spain 
A final report on a study into the macro-economic impact of the Cohesion Fund in Spain, which 
had been commissioned by the Spanish authorities with Cohesion Fund finance, was 
submitted in November 1995. The approach adopted by this study was to use existing 
economic models to estimate the global impact of assistance from the Fund on the Spanish 
economy. 
Although the total investments supported by Cohesion Fund money account for a relatively 
small share of total Spanish GDP or gross domestic fixed-capital formation, the author of the 
study nevertheless points to the importance of the Cohesion Fund in supporting public 
authorities' investment efforts. Based on figures for 1993, it is estimated that the Cohesion Fund 
accounted for 12% of all spending on transport infrastructure by central and regional authorities 
in that year, and for 11% of environment spending. The figures rise to 18.5% and 29.1% 
respectively if only the central authorities' expenditure is counted. The increases which have 
occurred in the allocations to Spain since 1993 mean that these figures understate the present 
contribution of the Fund. 
The study used three different modelling approaches: an input-output model, the MOISEES 
macro-econometric model and the HERMIN model. The input-output approach estimated the 
anticipated overall and sectoral Impact of Cohesion Fund assisted investments in the 1993-99 
period. The results suggest that the maximum effects will be felt between 1996 and 1999 when 
the impact of the Cohesion Fund will account for around 0.4% of the Spanish economy's GDP 
and total employment. In this period it is estimated that it will support an average of 50 000 
man-years of work. The author estimates that on average one man year of work is created by 
each PTA 4 million of spending. The usual reservations about input-output models are made 
and, in particular, it is pointed out that the approach can only measure the temporary effects of 
Cohesion Fund spending. 
Simulations based on the HERMIN model undertaken for this study suggest that for the period 
1993 to_ 1999 the Cohesion Fund could have an impact of just under 1 % of Spanish GDP, with 
over 70 000 jobs dependent on its spending in 1999. The MOISEES model, on the other hand, 
suggests a smaller impact. 
4.6.4 Employment 
Although the Cohesion Fund does not have an explicit remit to create employment, it 
nevertheless has an important contribution to make to the generation of jobs in the cohesion 
countries given the substantial resources for which it is responsible. 
Infrastructure investments in both the transport and environment fields create employment 
directly and indirectly within the economies concerned. Direct jobs arise primarily in the 
construction industry but also in planning, design and consultancy while indirect jobs are 
generated as a result of the Increased demand for Industries and services which supply the 
construction sector, and which meet the needs of those newly employed. These demand 
effects occur over the short to medium term while the projects are being implemented. In the 
longer term employment will also be generated during the operational phase of projects. Direct 
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to the extent that the infrastructure created reduces production costs and generally improves 
the attractions and competitiveness of the economies of the cohesion countries. 
It is possible to estimate at least some of these effects with a degree of certainty. Quantifying 
the number of jobs directly involved in the construction and subsequent operation of a project 
is relatively straightforward given the experience of those responsible for project implementation. 
All Cohesion Fund applications must indicate at least the number of direct jobs likely to arise 
from the projects. An analysis of applications in 1993 and 1994 indicates that on average 
around 21 jobs (man-years) are generated directly per million ecus of grant in transport projects 
and 26 jobs (man-years) per million ecus in environment projects. Adjustments were made in 
the analysis to allow for the varying implementation period of projects and to exclude extreme 
values. For example, in some cases the responses to the employment question gave the total 
number of jobs in a complete project whereas the grant application related only to a smaller 
part. 
If the above averages are applied to the grant assistance approved by the Cohesion Fund 
since 1993, the following preliminary results are obtained: 
Estimated employment dependent on Cohesion Fund 
man-years 
Year 
1993 
1994 
1995 
TOTAL 
Direct employment 
36 000 
44 000 
50 000 
130 000 
Indirect 
employment* 
10 800 
13 200 
15 000 
39 000 
Total employment 
46 800 
57 200 
65 000 
169 000 
based on estimated multiplier of 1.3. 
Caution is always required in interpreting employment estimates and it should be noted, in 
particular, that the above figures are not intended to show the new jobs created by the 
Cohesion Fund, or net employment impact. In order to derive the latter it would be necessary to 
make assumptions about the extent to which the projects might have been implemented 
without Cohesion Fund assistance and the extent to which other activities within the economies 
concerned have been displaced. The figures are therefore simply an indication of the gross 
employment which is estimated to be dependent on the projects financed. 
It should also be noted that the distribution over time of such employment effects will vary 
considerably according to the nature of the projects. In general, there Is likely to be a time lag 
before the full effects of grant assistance from the Cohesion Fund are apparent given the long-
term nature of many of the infrastructure projects involved. 
In the above table a standard multiplier of 1.3 has been used to illustrate the possible indirect 
employment effects. This implies that there is a knock-on effect of 1 man-year of work for every 
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and it may be noted that the responses in the Member States' applications for assistance imply 
almost a 1:1 ratio between direct and indirect employment. 
This approach to employment estimation using project applications is clearly insufficient for 
estimating the long-term employment effects of investment projects such as those undertaken 
by the Cohesion Fund. For this purpose the projects have to be put into their specific economic 
context and considered alongside the range of other factors influencing economic 
development. The study at present being carried out by the London School of Economics, 
referred to earlier, is intended to fulfil this function and provide overall employment estimates 
from a sound theoretical base. 
In parallel, the information derived from Cohesion Fund applications and decisions will continue 
to provide limited but useful indications of employment effects. 
4.7 COORDINATION AND CONSISTENCY WITH OTHER COMMUNITY 
FINANCIAL INSTRUMENTS 
The recitals adopted by the Council when it established the Cohesion Fund Regulation refer to 
the necessity of coordinating the measures undertaken in the fields of the environment and the 
trans-European transport networks through the Cohesion Fund, the Structural Funds, the EIB 
and the other financial instruments. Therefore when it implements the objectives of the Structural 
Funds the Commission has to ensure coordination and consistency between the assistance 
from the Funds and the assistance provided from the other financial instruments, in particular 
the resources of the Cohesion Fund. At the same time, however, it has to pay due regard to the 
principle of subsidiarity, which makes the design of the appropriate national strategy and its 
objectives, the selection of suitable projects and their implementation primarily the responsibility 
of the Member States. 
A number of provisions and procedures have been introduced to ensure compliance with this 
obligation. 
4.7.1 Structural Funds 
The Structural Funds, particularly the ERDF and, to a lesser extent, the EAGGF Guidance 
Section, may also be asked to provide assistance for projects in the field of environment and 
trans-European transport infrastructure. Steps are therefore taken to avoid the risk of double 
financing. 
The need for coordination in this respect is covered by Council Regulation (EC) No 1164/94 
establishing a Cohesion Fund. Article 9 (Cumulation and overlapping) of this Regulation states 
that no item of expenditure may benefit from both the Fund and the Structural Funds. It also 
stipulates that the combined assistance of the Fund and other Community aid for a project 
must not exceed 90% of the total expenditure relating to a particular project. 
As far as the relation with the Structural Funds, in particular the ERDFjs concerned, this 
provision does not prohibit a combination of different instruments making separate 
contributions to a major undertaking as long as expenditure relating to a stage of a project can 
be clearly identified in time and in nature. 
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required coordination. 
First of all, the Commission's task has been to ensure overall coordination during preparation of 
the Community support frameworks (CSFs) in order to achieve the doubling in real terms of the 
resources available under Objective 1 and the Cohesion Fund for the four countries benefiting 
from the Cohesion Fund, as decided at the Edinburgh European Council. The financing plans 
of the CSFs therefore make explicit mention of the resources allocated by the Cohesion Fund. 
For Spain, which is only partly eligible under Objective 1, ECU 7 950 million of the Cohesion 
Fund allocation for the period 1993-99 was entered in the CSF for the Objective 1 regions. In 
accordance with the principles of subsidiarity and partnership, the presentation of appropriate 
projects is a matter for national governments. 
Secondly, coordination at the level of specific projets requires still greater attention in that the 
Structural Funds operate primarily through operational programmes while the Cohesion Fund 
finances individual projects or groups of projects. Appropriate coordination procedures were 
introduced when the cohesion'financial instrument, which preceded the Fund, came into force 
in order to ensure that projects or stages of projects submitted had not already been presented 
to the Structural Funds. These were maintained after establishment of the Cohesion Fund itself. 
This requires mandatory consultation of the departments managing the Structural Funds before 
the Commission takes any decision to grant assistance from the Cohesion Fund. The 
departments involved have introduced checks to ensure that no item of expenditure can be 
financed simultaneously by the Structural Funds and the Cohesion Fund. These procedures so 
far have worked well, since there has been no disagreement between the departments 
managing the Structural Funds and that managing the Cohesion Fund. The Commission .is 
examining how the four Member States concerned could be more closely involved in this 
coordination, since, in the framework of the multiannual operational programmes, the selection 
of individual projects normally takes place at the regional programming level. Rare cases of 
risks have been eliminated by the withdrawal of the projects in question from the Cohesion 
Fund. 
The administrative arrangements have ensured that no case of double financing has arisen. 
Member States have on occasion submitted different stages of the same project to two 
different instruments, but this is in perfect accordance with the underlying legal provisions. 
4.7.2 TENs transport budget 
A new Financial Regulation laying down the ground rules for support to the TENs was formally 
adopted by the Council in September 1995 This regulation provides the legal basis for the 
disbursement of EU funds to the TENs over the period 1995-99. Unlike the Cohesion Fund, the 
TENs Regulation applies throughout the Community and covers all three TENs networks: 
transport, energy and telecommunications. The transport networks, however, will account for 
the major share of the total budget - ECU 1 785 million out of ECU 2 345 million. In view of the 
fact that transport projects supported under this Regulation may be similar to those financed by 
the Cohesion Fund, the Cohesion Fund Directorate has had a direct interest in the content of 
the new Regulation and kept in close touch with the discussions leading up to its adoption. The 
Council Regulation (EC) No 2236/95 of 15 September 1995. 
Chapter 4 : Evaluation of projects and measures adopted 69 Cohesion Fund has also coordinated closely with DG VII (Transport) over the allocation of the 
1995 TENs transport budget. 
The new Regulation allows the Community to provide financial support to the TENs through 
feasibility studies, interest rebates, subsidies for guarantee fees and, by way of exception, 
through straight grants. Only projects of common interest identified in the TENs guidelines are 
eligible for support, up to a total of 10% of total investment costs (50% in the case of feasibility 
and other types of studies). It may be noted that under Article 5(4) of the TENs Financial 
Regulation financial support "shall not, in principle, be assigned to projects or stages of projects 
which benefit from other sources of Community funding". This is rather more restrictive than the 
corresponding provision in Article 9(1) of the Cohesion Fund Regulation, which does not permit 
any particular Item of expenditure to be financed both by the Cohesion Fund and the Structural 
Funds. 
The Cohesion Fund has, since its inception, maintained close contact with DG VII in order to 
ensure a consistent approach to TENs projects and to ensure compliance with the 
requirements of the respective Regulations. In addition to regular inter-departmental 
discussions, all projects submitted for Cohesion Fund assistance are sent to DGVII for 
comment, and all draft decisions relating to the granting of financial assistance are circulated for 
agreement. DGVII, in turn, informs the Cohesion Fund of all applications received for 
assistance from its budget line and of its proposed programme for spending from this line. 
The Cohesion Fund has also participated in all meetings of the Transport Infrastructure 
Committee, which is the forum for discussion and agreement between the Commission and 
the Member States on the annual programme of projects to be supported from the transport 
budget line. During 1995 this Committee was reconstituted in accordance with the TENs 
Regulation and is now known as the "TENs Committee on Financial Aid - Transport Sector". At 
its first meeting, in October 1995, it gave its approval to the Commission's proposal for granting 
assistance to 92 transport infrastructure projects and studies from the 1995 budget, including 
several projects located in the cohesion countries. 
The different scale of the resources available to the Cohesion Fund as compared with those of 
the TENs Financial Regulation is well illustrated by the fact that the latters budget for TENs 
transport projects throughout the Union was ECU 240 million in 1995, whereas the Cohesion 
Fund's total commitments to TENs projects in the four cohesion countries was ECU -1.1 billion. 
4.7.3 LIFE programme 
The general objective of LIFE (financial instrument for the environment) is to contribute to the 
development and Implementation of policy and legislation on the environment by financing 
measures for nature conservation and the environment. 
To avoid the risk of double financing certain measures, the Cohesion Fund regularly attended 
meetings of the LIFE Management Committee in 1995, thereby ensuring that no project 
financed by that Programme had been submitted to the Cohesion Fund. During the year, a 
proposal for a LIFE II regulation was sent to the Council. 
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Since the EIB sometimes provides substantial assistance to the cohesion countries, particularly 
Spain and Portugal, to finance projects in areas similar to those assisted by the cohesion 
financial instrument, a special system was set up to exchange information between the 
Commission and the Bank on applications for assistance submitted by the Member States. 
As part of the process of cooperation with the EIB, it was decided to send it regular lists of all 
projects presented to the Cohesion Fund. Where part-financing by the EIB is planned, the 
whole dossier is sent to the Bank. In addition, regular meetings have been held to identify 
problems which could arise in the case of specific projects. For its part the EIB, following the 
normal procedures, consults the Commission, including the Cohesion Fund, when it receives 
an application for a loan. 
These regular exchanges of information both ensure that the ElB's loan ceilings are not 
exceeded and ensure a correct mixture of grants and loans to projects which are being part-
financed. 
4.7.5 EEA financial mechanism 
Set up under the agreement on the European Economic Area (EEA)
7, this financial mechanism 
closely parallels the Cohesion Fund in its scope and geographical coverage, although it is 
considerably smaller in terms of resources. The mechanism is financed by EFTA member 
countries of the EEA (Norway, Iceland and Liechtenstein) and the Community budget, which 
replaced the contribution by Austria, Sweden and Finland following their accession on 1 
January 1995. The mechanism is managed on their behalf by the EIB. Assistance from the 
mechanism is available for eligible schemes which promote economic and social cohesion in 
Portugal, Greece, the Republic of Ireland, Northern Ireland'and the Objective 1 regions of Spain. 
The EEA financial mechanism runs for a period of five years (1994-99) and can provide direct 
grants and interest rebates on loans. Priority is given to projects which place particular 
emphasis on the environment, transport (including transport infrastructure) and education and 
training. Both public and privately financed projects are eligible, with preference among the 
latter given to those promoted by small and medium-sized firms. The mechanism's budget 
amounts to ECU 500 million in the form of grants, and interest rebates on EIB loans of up to 
ECU 1.5 billion. ν 
* 
The EEA financial mechanism clearly represents a potential source of overlap with the Cohesion 
Fund given its sectoral and geographical coverage. In geographical terms the main differences 
are that the mechanism applies in Northern Ireland, whereas it does not apply in the non-
Objective 1 areas of Spain. In sectoral terms, the EEA mechanism has a wider coverage, but it 
can also finance transport infrastructure projects and environmental projects similar to those 
assisted by the Cohesion Fund. 
In practice, however, the small size of the mechanism limits the risks of overlap. Moreover, the 
arrangements which have been put in place for its management by the EIB are Intended 
specifically to ensure that projects supported are compatible with other Community policies and 
are consistent with other financial instruments. The Cohesion Fund has an agreement with the 
7 
Article 116 of the EEA agreement and Protocol 38 
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providing advice on projects proposed to be part-financed by means of loans and grants. The 
Cohesion Fund is thus informed of any project submitted to the EIB in the context of the EEA 
mechanism which might also be proposed for Cohesion Fund finance. 
In 1995 only one project - the Neo Ikonion port project in Piraeus, Greece - benefited from both 
Cohesion Fund finance and the EEA financial mechanism as part of a total loan and grant 
package. 
4.8 THE ROLE OF THE EIB IN PROJECT EVALUATION 
4.8.1 Continuing institutionalized cooperation 
The cooperation agreement signed on 23 September 1993 under the cohesion financial 
instrument was carried over to the Cohesion Fund by the Commission and the EIB. A new 
framework agreement for this purpose was signed on 15 December 1994 and will last for the 
lifetime of the Cohesion Fund Regulation (until 1999). 
This framework agreement continues the principles of cooperation laid down when the CFI was 
set up: on-going exchanges of information, regular meetings with the EIB, use of EIB expert 
studies to assess projects for which the promoter or the national authorities have requested 
part-finance from the EIB and the Cohesion Fund and the possibility of assessing projects in 
respect of which no application for assistance from the Cohesion Fund has been submitted. 
More than two years of operation have demonstrated the importance and quality of this 
cooperation which is essential to the Cohesion Fund in its evaluation of operations and its work 
on determining the best combination of sources of financé (grants and loans). 
4.8.2 The results of cooperation in 1995 
In 1995, the EIB evaluated 36 projects of which four were to receive part-finance from the EIB 
and the Cohesion Fund. A further 28 projects were sent to the EIB for a preliminary opinion. The 
EIB undertook an in-depth evaluation of four projects involving an on-the-spot inspection with 
the authorities responsible. 
Of the 36 projects assessed, 16 concerned measures in the transport sector, mainly port, 
airport and rail infrastructure. In the environment sector, 20 projects were evaluated. They were 
concerned with water supply, waste-water treatment and urban waste. Most of the projects 
evaluated by the EIB are large-scale projects which therefore account for a large part of the 
Cohesion Fund appropriations. 
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5.1 MONITORING COMMITTEES 
The Monitoring Committees met on average two or three times during 1995 in each beneficiary 
Member State to review the work of the Cohesion Fund. They were able to clarify and resolve a 
large number of questions relating to project management. However, It should be noted that, as a 
rule, there was some delay in sending the Commission the monitoring records for projects 
discussed at these meetings and they were sometimes incomplete. Naturally, the Cohesion Fund 
has drawn the attention of the appropriate authorities to this situation and asked them to take 
remedial action. 
The Monitoring Committees met as follows: 
5.1.1 Spain 
Two meetings of the Monitoring Committee were held in Madrid, on 16 March and 10 October 
1995. 
They were chaired by the Director-General for Planning and attended by the Ministry of Public 
Works, Transport and the Environment (MOPTMA) and bodies such as IRYDA, ICOMA, MINER 
and AENA. The Commission delegation, led by the Director of the Cohesion Fund, comprised 
the Head of Unit responsible for projects in Spain under the Cohesion Fund, representatives of 
DG XI (Environment, nuclear safety and civil protection), DG XVI-E (Regional Policy and 
Cohesion), DG XX (Financial Control) and the EIB and a Member of the Office of the 
Representative of the European Union in Spain. 
Third meeting of the Monitoring Committee (16 March): 
This meeting considered certain matters concerning the procedures for awarding public 
contracts, such as the adoption of appropriate measures to correct situations which did not 
comply with the relevant directives, and the steps which the Spanish authorities intended to take 
to avoid double financing by different Structural Funds.' 
The discussion also clarified the procedure for the recovery of any appropriations decommitted 
from projects whose final cost was lower than expected. 
Implementation of projects at 31 December 1995 was reviewed. The Commission regarded the 
level of implementation of the projects and progress since the last meeting of the Committee as 
generally satisfactory, particularly in view of the large number of new projects which had been 
approved in November and December 1994. 
Three transport projects were closed in terms of both works and finance: these were Nos 
93/11/65/020 the axle-gauge change-over point at Majarabique; 93/11/65/031 access to El 
Hierro airport; and 93/11/65/032 Tenerife Norte airport. 
The question of whether the Autonomous Communities and local administrations should 
participate in the management of their own projects or those with which they are directly 
concerned was discussed. It was agreed that the Spanish authorities should prepare a specific 
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governed by bilateral negotiations between central government and the Autonomous 
Communities and local administrations. 
Fourth meeting of the Monitoring Committee (10 October) 
The Commission's Director-General for Regional Policy and Cohesion opened the meeting by 
stressing the importance of better project-management, improved justification for measures and 
how to improve the added value of what the Commission was doing. 
The draft record of the previous meeting was approved and it was agreed that amendments to 
drafts could be tabled at meetings of the Monitoring Committee although the date for eligibility of 
expenditure was the date on which the Spanish authorities sent the Cohesion Fund a written 
request for an amendment. · 
It was also decided that regional authorities, the Autonomous Communities and local 
administrations should participate in the management of projects under the responsibility of those 
administrations and of projects in which they were directly concerned. Monitoring sub-
Committees for the Autonomous Communities and local authorities could be proposed to deal 
with the future development of these projects, their number and complexity. 
Implementation of each of the projects at 30 June 1995 was reviewed. The Commission raised 
the problem created by the delay In carrying out projects concerned with the environment and 
transport. The original plans for many projects had been amended with regard to the eligible cost, 
the schedule or the financing plan. On a certain number of projects, mainly in the transport sector, 
the accounts had been closed. 
The Commission made the following comments on' the various matters relating to the 
examination, monitoring and management of projects: 
new applications for assistance: ensure that the forms are correctly completed; 
physical indicators: these should be similar for each type of project and fixed before the 
decision is adopted; 
grouped physical indicators: they should be presented by project when the application 
for payment is made; 
monitoring reports: a report for a group of projects must be broken down by individual 
project; 
opening ceremonies: the Commission should be associated with any significant 
ceremonies concerning projects financed, as laid down in Regulation (EC) No 1164/94. 
The next meeting of the Monitoring Committee was scheduled for the last week in April 1996. 
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As the Commission wished, monitoring work was stepped up in 1995. The Monitoring Committee 
met three times during the year, on 13 March and 17 July 1995 and on 26 January 1996. These 
meetings were held under the Committee's Rules of Procedure adopted at its second meeting, 
on 30 June 1994. 
These meetings, which are the basic instrument for the effective management of the Fund, 
provided an opportunity for: 
all those concerned at national and Community level to exchange information about the 
management of the Fund; 
the clarification and adjustment of the interpretation of certain rules for the implementation 
of the Fund; 
the analysis of assistance in the various sectors; 
the analysis of implementation of each project and the search for solutions to any 
difficulties encountered, most of which concern compliance with the date of completion, 
the financing plan and the physical definition of the projects; 
the analysis of applications to be submitted in the future from the point of view in particular 
of a balanced allocation of resources between the environment and transport. 
In view of the size of project 94/10/65/005 - the new crossing of the Tagus at Lisbon - the 
Commission decided to set up a specific Monitoring Committee with its own Rules, of 
Procedure.
1 This Monitoring Committee met twice during 1995, on 18 July and 26 October 1995. 
At these meetings the Rules of Procedure were adopted and the physical indicators brought into 
line with the Commission's requirements so that it could assess the actual progress being made 
with the project. This meant that the non-automatic part of the commitment instalment for 1995 
could be released. 
On these occasions, the Commission stated that' it was paying very close attention to the 
environmental implications of the projet and stressed to the bodies concerned, the CAO 
(Comissão de Acompanhamento da Obra - Monitoring Committee) and the CEMA (Centro de 
Estudos e Monitorização - Centre for studies and monitoring) the importance of ensuring that the 
environmental clauses in the Decision granting assistance were complied with to the letter. 
The various construction sites were visited during the mission of 26 October. 
Decision C(94) 3905 of 21 December 1994 
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The Monitoring Committee for Cohesion Fund projects met four times in 1995, in March, July and 
October (transport) and November (environment). From the autumn onwards, the Monitoring 
Committee for Cohesion Fund projects was divided into two parts meeting separately, one for 
transport projects and the other for environment projects. 
This Committee, chaired by the Secretary-General of the Ministry for Economic Affairs, comprises 
the Secretaries-General of the other seven Ministries concerned with assistance from the 
Cohesion Fund, representatives of the Commission (the Cohesion Fund and the other 
Directorates and Directorates-General involved), the EIB, the Greek Ministries, the associations of 
local councils and the mayors in their capacity as persons responsible for the project. 
The Rules of Procedure of the Cohesion Fund Monitoring Committee were amended to enable 
representatives of the regional and local authorities (two places) and a representative of the social 
partners to attend. 
The Committee considered the summary tables for each Decision and project and reports on 
each project. The Commission paid particular attention to compliance with Community policies. 
In the case of major projects, the Cohesion Fund is implementing the horizontal guidelines on 
public procurement agreed between the Greek authorities and the Commission, a check on 
major price cuts by promoters and no unjustified increases in the total initial cost. 
As far as environmental policy is concerned, the Greek authorities are lenient in the issuing of 
environmental authorizations. The Commission has had to deal with a number of complaints. In 
any case, the Cohesion Fund requires compliance with Community policy in this field and makes 
this a condition for the granting of financial assistance. It has suspended payments in specific 
cases. 
Physical and' financial implementation of environmental projects in 1995 was satisfactory, 
averaging 72% in November. Average implementation of small environmental projects (stages of 
projects) was 95% in November and in a large number of cases the first stages have been 
completed. 
However, in the case of transport, implementation is not yet progressing at the desired rate. The 
data presented to the latest Monitoring Committee meeting, in October, give a figure of 33%. 
Since a large number of contracts for roads were unfrozen and awarded at the end of the year, 
the Cohesion Fund hopes that implementation will improve in the future. However, payments for 
Pathé and for rail projects, where no project manager has yet been appointed, are still blocked. 
The specific Monitoring Committee for the Evinos project met three times during 1995, in 
February, July and October. 
The Cohesion Fund subjected this project to an expert study and physical, financial and technical 
monitoring. An advisory and coordinating Council of international experts was set up to assist in 
choices and ensure that work on the project continued. Implementation Is proceeding normally 
(100% of the tunnel, over 60% of the dam). Emergency measures, i.e. the technical dam, have 
been constructed, which meant that water could be supplied to Athens from spring 1995. 
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The Monitoring Committee in Ireland met twice in 1995, on 23 February and on 25 July. 
The representation on the Committee remained the same as that agreed in 1994, i.e. the 
Cohesion Fund and other Directorates or Directorates-General concerned and representatives of 
the Irish Government departments responsible for the economic sectors receiving assistance 
from the Cohesion Fund, with the Department of Finance providing the chairman and secretariat. 
The EIB had been invited to attend both meetings but was unable to send a representative on 
either occasion. 
The information available to the Committee was much improved compared to that available for 
the initial meetings in 1994 and the work of the Committee was much more productive and 
successful. Progress with the projects is generally satisfactory although the Commission did 
indicate its concern about the rescheduling of expenditure on many projects into later years. Each 
meeting also revealed the need to make a substantial number of modifications to projects, 
especially to the forecast completion dates. 
It had been Intended to hold three Monitoring Committee meetings in 1995, in line with the 
Commission's wish to strengthen the monitoring function by holding three meetings each year 
instead of two as had been the case previously. The Irish authorities had agreed in principle to 
this arrangement. However, the third meeting of the year planned for 12 December was 
postponed until early 1996 at the request of the Department of Finance, which cited pressure of 
other work. 
The Commission requested at the meeting on 25 July that the agencies directly responsible for 
the implementation of projects (the local authorities in most cases) should be represented at 
future meetings. At the end of 1995, the Irish authorities were considering what practical 
arrangements should be put In place to meet the Commission's request. 
5.2 COMMISSION INSPECTION MISSIONS 
Acting under Article 12 of Council Regulation (EC) No 1164/94, the Commission took a number of 
steps to check that the declarations by the Member States in support of their applications for 
assistance were fully justified and that the administrative and accounting documents relating to 
projects which had received financial assistance from the Cohesion Fund actually existed. 
The inspection missions undertaken by the Commission in 1995 to monitor the management and 
sound implementation of the projects approved are summarized below: 
5.2.1 Spain 
Missions by Directorate XVI-E 
From 3 to 7 April 1995, inspection of projects: 
93/11/65/006: N-340 Adra bypass 
93/11/65/016: N-234 Gilet-Soneja section 
93/11/61/081 : water supply, Aramo Tunnel 
93/11/61/091 to/096:PITMA 
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092: removal of banks 
093: management of industrial waste 
094: management of used oil 
095: recovery of water used to flush containers and clean holds and ballast water for ships 
096: recovery of soil 
93/11/65/024: Madrid-Valencia railway line, Fuente la Higuera-Játiva section 
93/11/61/001 : drainage and treatment of water in San Sebastian 
93/11/61/021 : checking erosion by the Tagus 
Missions by Directorate XX-A 
From 13 to 17 February 1995 and from 4 to 11 October 1995, inspection of projects: 
93/11/65/002: Rías Bajas expressway 
93/11/65/018: Trinidad-Montgat motorway 
93/11/61/097: development and exploitation of woodlands 
5.2.2 Portugal 
Missions by Directorate XVI-E 
14 March 1995, inspection of project: 
93/10/65/025: IC17 CRIL, Algés-Buraca section 
13 and 14 July 1995, inspection of projects: 
93/10/65/001 : modernization of the North Portugal railway line 
93/10/65/010 and 93/10/65/031 : modernization of the Beira-Alta railway line 
Missions by Directorate XX-A 
From 29 May to 2 June 1995, inspection of projects: 
93/10/65/011 
93/10/61/001 
93/10/61/012 
CREL - Lisbon outer ring road 
Lisbon water supply network 
supply improvements at Castelo do Bode 
5.2.3 Greece 
Missions by Directorate XVI-E 
21 and 22 December 1994: 
inspection of project 93/09/65/004: construction of port at Igoumenitsa 
12 and 13 July 1995: 
inspection of projet 93/09/61/063: water supply and sewerage for Mytilene 
16 and 17 August 1995: 
inspection of project 93/09/61/008: protection and refurbishment of the spring of Livadia 
Missions by Directorate XX-A 
From 23 to 27 October 1995, inspection of projets : 
93/09/65/009: doubling of the Evagelismos-Leptokarya railway line 
93/09/65/006: expansion of the Paleofarsalos-Kalambaka railway line 
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93/09/61/070: Goulandris natural history centre 
94/09/15/001 : technical assistance 
95/09/65/034: rail link between Piraeus port and Thriassio 
94/09/65/004: electrification of the Piraeus-Athens-Thessaloniki railway line 
5.2.4 Ireland 
Missions by Directorate XVI-E 
From 5 to 8 September 1995, inspection of projects : 
93/07/61/011 : Clara and Raheenmore marsh 
93/07/61/031 : waste drainage Wexford 
93/07/61/039: Ballymount waste network 
93/07/65/012: Belview port through rail line 
Technical verification missions carried out with the assistance of scientific consultants. Specific 
missions for the technical assessment of projects and/or the progress of works were entrusted to 
consultants selected for that purpose through technical assistance as provided for in the 
Regulation. 
5.3 ROLE OF THE EIB 
The Regulation makes specific provision for the EIB to be involved with the monitoring of 
Cohesion Fund projects, where it states that the European Investment Bank is to be represented 
on the Monitoring Committees to be set up in each beneficiary Member State. The EIB has in fact 
taken part in the work of these Committees. 
The Bank is also invited to participate in the specific Monitoring Committees which have been or 
will be set up to monitor major projects. Such participation is of particular importance in the case 
of those major projects to which it has made loans. 
In addition to the cooperation provided for in the Regulation, the EIB, which has its own 
procedures for monitoring the projects which it finances, provides technical support for the 
Commission in the case of projects where it has already financed part of the expenditure and for 
which the Member State has requested a Cohesion Fund grant in addition to the loan. 
5.4 FRAUD AND IRREGULARITIES 
Article 12 of Council Regulation (EC) No 1164/94 requires the beneficiary Member States to take 
the necessary measures to prevent irregularities and take action against them. In addition, they 
are required to recover any amounts lost as a result of irregularity or negligence. As a general rule, 
Member States are also liable for reimbursement of any sums unduly paid. 
Member States are also bound to inform the Commission of measures taken for the purpose of 
control and fraud prevention and in particular about the management and control systems 
established and they are to make available to the Commission any appropriate national control 
reports. Through Regulation (EC) No 1831/94, the Commission issued detailed implementing 
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from the Cohesion Fund. These rules concern, in particular, the organization of an information 
system on irregularities. To encourage Member States to act, the Commission may make a 
contribution to legal costs incurred by a Member State arising directly out of judicial proceedings 
relating to the recovery of sums wrongly paid. 
In 1995, the Commission received no reports of fraud or irregularity in connection with projects 
approved under Council Regulation (EC) No 1164/94. However, Commission on-the-spot 
inspections did detect some irregularities and administrative problems. The Commission is not 
yet entirely convinced that Member States have fully grasped the importance of their 
responsibilities under these rules. The Commission has therefore started to organize information 
seminars in order to increase awareness within administrations and to exchange experiences and 
will continue this information campaign. 
5.5 LEGAL PROCEEDINGS IN PROGRESS 
In the context of fraud, the Commission'is not aware of any legal proceedings in progress in 
connection with Regulation (EC) No 1831/94 concerning irregularities and recovery of sums 
wrongly paid in connection with the financing of the Cohesion Fund. 
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PUBLICITY 
6.1 INFORMATION TO THE EUROPEAN PARLIAMENT, THE ECONOMIC AND 
SOCIAL COMMITTEE AND THE COMMITTEE OF THE REGIONS 
Under the first subparagraph of Article 14(1) of Council Regulation (EC) No 1164/94 establishing 
a Cohesion Fund, the Commission presents an annual report on the activities of the Fund, for 
examination and opinion, to the European Parliament, the Economic and Social Committee and 
the Committee of the Regions 
6.1.1 European Parliament 
The European Parliament adopted two resolutions, one on 29 June 1995 on the 1993/94 annual 
report on the cohesion financial instrument (COM(95) 1), the other on 5 March 1996 on the 
supplementary annual report (COM(95) 222) on the part of 1994 not covered by the report on the 
financial instrument. 
On these occasions, Parliament expressed its satisfaction with regard to implementation of both 
the financial instrument and the Cohesion Fund since they were set up. It welcomed in particular 
the absence of any irregularity or fraud, the sound implementation of the budget, the participation 
of the European Investment Bank In the evaluation and monitoring of projects, the priorities given 
to water and waste in the environment sector and the more balanced breakdown between 
transport and the environment achieved in 1994. 
It did, however, raise a number of points concerning the selection of projects, monitoring and 
inspection and evaluation. 
Selection of projects: 
Projects in the Objective 1 regions of Spain: see section 4.7.1 of this report. 
Balance between transport and the environment: the Commission is seeking to reduce the 
imbalance which arose during the first year of operation of the CFI. It sent a letter on those lines to 
all the cohesion countries and a better balance between the two sectors was achieved in the 
second half of 1994. 
The Commission also drew the attention of the Member States to the excessive share granted to 
road transport. In June 1995 the Cohesion Fund organized a 'Rail Day' to promote rail transport, 
which is under-represented among the projects. This was attended by industrialists and rail 
companies in the beneficiary Member States. (See section 4.4 of this report). 
Soil erosion and desertification: the Commission is well aware of the serious problems posed by 
soil erosion and desertification and water management is accordingly one of its priorities. A 
number of studies have been financed, particularly with regard to water resources on the Iberian 
Peninsula. 
Most remote regions: the Commission is willing to finance projects submitted by the cohesion 
countries and located in such areas provided they meet the priority criteria of the trans-European 
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in both the transport and the environment sectors in Madeira and the Canary Islands. 
Monitoring and inspection 
The Monitoring Committees managed to meet more frequently, two or three times, in 1995 and 
specific Monitoring Committees were established for major projects. Regular inspections were 
carried out in all the cohesion countries. (See sections 5.1 and 5.2 of this Report). 
In order to check on the use made of the resources of the Fund, the Commission and the 
Member States have established a system to monitor progress of each project in terms of 
physical and financial indicators. The data are considered at meetings of the Monitoring 
Committees and taken into account when payments are made to the Member State. 
Each project is subjected to a prior appraisal to assess its economic rationale and its consistency 
with Community rules and policies. In doing this, the Commission is assisted by expert studies 
carried out by its own staff and that of the EIB. The utilization of funds is checked by the 
Monitoring Committees and during on-the-spot visits. 
Evaluation of projects 
As far as the evaluation of the impact of the projects on the environment (Directive 85/337/EEC) is 
concerned; the Commission systematically checks on compliance with these provisions and 
examines the information provided by the Member States. It also undertakes targeted checks 
(see section 4.3 of this Report). 
It also checks on the viability of projects and their ability to generate revenue. The London School 
of Economics was asked to undertake a study on the socio-economic impact of projects and a 
restricted call for tenders was published to commission a study of the polluter-pays principle. (For 
the socio-economic impact of Cohesion Fund projects see section 4.6 of this Report). 
6.1.2 Economic and Social Committee and Committee of the Regions 
On 20 December 1995, the Economic and Social Committee gave its opinion on the 1993/94 
annual report on the cohesion financial instrument and on the supplementary annual report for 
1994 on the Cohesion Fund. The Committee of the Regions gave its opinion on the 1993/94 
report on the cohesion financial instrument on 21 September 1995. 
A large number of the points raised by Members of the European Parliament such as those 
mentioned in the previous section were also raised by these two bodies. 
In addition, the members of the Economic and Social Committee and the Committee of the 
Regions commented on the choice of projects, the amounts allocated to preparatory studies and 
technical assistance and consultation of the local and regional authorities and the social partners. 
Selection of projects 
One of the main criteria for the selection of projects is that they should have a significant impact. 
In particular, the Cohesion Fund is perfectly willing to finance smaller-scale projects which have a 
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projects should normally cost a minimum of ECU 10 million. 
The Cohesion Fund has not formally calculated the number of applications for non selected 
projects. The time required to consider applications means that statistics of this type would be of 
dubious utility. However, the main reasons why finance for projects has been refused are 
ineligible expenditure, failure to comply with Community rules on public procurement and the 
failure of projects to comply with the Community Directives on the environment. 
Preparatory studies and technical assistance 
Although amounts under this heading are still modest, they were three times greater in 1995 than 
in 1994. The Commission also made use of in-house expertise, which does not show up in the 
figures. 
Consultation of the social and economic partners 
Account has been taken of the comments by the members of the Economic and Social 
Committee and the Committee of the Regions concerning consultation of the social and 
economic partners As the Commission required, the four cohesion countries have included 
representatives of the local authorities and regions on the Monitoring Committees. Against this 
background, the Cohesion Fund organized hearings for those concerned to gather their 
suggestions and points of view so that these could be better taken into account. The 
Commission considers that a decision on the association of national Economic and Social 
Committees with the definition of national priorities is a matter for each Member State. 
6.2 INFORMATION TO THE MEMBER STATES ' 
The third subparagraph of Article 14(1) of Regulation (CE) No 1164/94 establishing a Cohesion 
Fund provides for the Member States to be informed of the activities of the Fund. Following the 
Commission's political commitments, the Cohesion Fund has organized twice-yearly information 
meetings for the Member States. Meetings were held on 7 June and 8 December 1995 to 
provide the Member States with factual information. 
6.3 INFORMATION TO THE SOCIAL PARTNERS 
Two meetings were also organized for the social partners (CES, CEEP, EUROCHAMBRES and 
UNICE), on 17 February and 12 October 1995, to keep them Informed about the work of the 
Cohesion Fund, the projects selected, the breakdown between transport infrastructure and the 
environment and to provide a broad overview of work on Cohesion Fund projects. 
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6.4.1 Hearing for interested parties 
At the initiative of the Commissioner for regional policies, Mrs Wulf-Mathies, the Commission held 
a hearing for interested parties designed to improve the efficiency of implementation of the 
Cohesion Fund and make its management more transparent. 
The 1993/94 annual report on the cohesion financial instrument, which was available for that 
hearing, was circulated widely so that citizens and interested parties could be better Informed 
about the work of the Cohesion Fund and to encourage discussions about the policy being 
followed. Fewer of those Involved at regional and local attended than had been expected. The 
Cohesion Fund has considered the views expressed and incorporated relevant remarks Into its 
management. 
6.4.2 Rail day 
In order to promote projects in the rail sector, on 26 June 1995 the Cohesion Fund organized a 
'Rail day' in Brussels which was attended by representatives of the railway companies in the 
cohesion countries, industry and organizations representing the sector and the Commission. 
During that meeting, the four rail companies were able to present their short and medium-term 
investment plans and define their priorities for new installations, fixed equipment and rolling stock. 
Amongst other topics, there were wide-ranging and interesting discussions on the problems of 
access to the Iberian Peninsula, where the rail gauge is different from elsewhere in Europe, and 
high-speed trains. 
6.4.3 Other information meetings 
Information measures organized by the Cohesion Fund are of two types: those organized on its 
own initiative with the assistance of Commission delegations and offices and those organized by 
other bodies. 
The programme is essentially the same, a two-hour presentation and explanation using a variety 
of audio-visual material, followed or preceded by a press conference. Documentation on the 
Cohesion Fund, the reasons for its establishment, its method of operation and the projects 
financed is also made available to those attending. A particular effort has been made to provide 
Information within the Commission and to the other institutions of the European Union. 
The following meetings were held in 1995: 
Seville, 14 March 1995 
A seminar on the Funds of the European Union: the Structural Funds and the Cohesion Fund for 
those in business and government was organized by the department of economics and finance 
in the regional government of Andalusia. It was attended by about 70 people. 
Brussels, 23 March 1995 
A conference on business opportunities in the European Union budget for 1995 was organized 
by the Société Générale de Développement as part of Eurobudget 95. A presentation on the 
Cohesion Fund was made to some 150 representatives of industry and business and to civil 
servants from the Member States. 
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Thuin, 24 March 1995 
As part of a course on the European institutions, Thuin state high school organized a conference 
on changes in the European institutions: a concrete example of implementation of the Treaty of 
Maastricht using the Cohesion Fund to illustrate the point to an audience of some 40 secondary 
school pupils. 
Brussels, 28 March 1995 
At the European summit of local authorities held in Brussels from 27 to 29 March 1995 as part of 
the Directoria event, DG XVI (Regional Policy and Cohesion) organized a presentation of the 
Cohesion Fund for an audience of about 125 representatives of regional and local authorities and 
the countries of central and eastern Europe. 
Paris, 5 April 1995 
The SNBATI (Syndicat National du Béton Armé, des Techniques Industrialisées et de l'Entreprise 
générale - national federation for reinforced concrete, industrialized techniques and general 
business), in cooperation with Entreprises Equipement - France, organized a study and 
information day on the Cohesion Fund and the participation of firms in European public 
procurement for some 40 members of the Syndicat du Bâtiment (building federation). The day 
was held in conjunction with the Fédération Parisienne du Bâtiment (Paris building federation). 
Athens, 8 May 1995 
The Office of Greek Chambers of Commerce and Industry to the European Union, in cooperation 
with the Piraeus Chamber of Commerce and Industry, organized an Information seminar on the 
Cohesion Fund for Greek industrialists. 150 people, members and representatives of the 
Ministries concerned took part. 
Vienna, 6 June 1995 
In the context of European integration and commercial policy, the Austrian Federal Chamber of 
Commerce presented the Cohesion Fund to about 100 people from the business community, 
ministries and Austrian firms. Particular stress was laid on the favourable economic impact on the 
industries of the Member States of access to public contracts in the cohesion countries. 
Brussels, 23 June 1995 
As part of the information activities organized by DG X (Information, Communication, Culture and 
Audiovisual Media) and the Commission's press and information offices in the Member States, an 
information session on the Cohesion Fund was held for some 25 mayors, journalists and 
consultants from Portugal. 
London, 11 July 1995 
The "Waterfront Conference Company" invited the Cohesion Fund to present its work to a seminar 
on European finance for the development of sea ports concerned primarily with finance for port 
infra- and superstructures in the context of policies on public finance. About 100 representatives 
of port authorities and other interested groups took part. 
Milan, 15 September 1995 
Confindustria, Lombardy, organized an information seminar on the Cohesion Fund for its 
members and industrial sectors involved. The main theme was the economic benefits which 
these firms can derive from participation in public tenders in the cohesion countries. About 30 
people attended. 
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The Patronat Catala pro Europa organized a seminar on the Cohesion Fund for its members and 
all the public administrations in Catalonia likely to benefit from Cohesion Fund finance. About 25 
people attended. 
Brussels, 27 November 1995 
As part of a conference on the European Union's Structural Funds organized by the European 
policy office of the World Wide Fund for nature, the Cohesion Fund presented its work to about 
100 experts and others involved in regional development in national, regional and local 
administrations and to representatives of industry, trades union, farmers, social groups and 
consumers. 
6.5 SEMINAR ON FINANCIAL MANAGEMENT 
Barcelona, 2 and 3 October 1995 - A training measure for financial managers and controllers 
concerned with projects financed by the Cohesion Fund in Spain was organized in cooperation 
with the UCLAF (Unité de Coordination de la Lutte Anti-Fraude - anti-fraud unit) in the Secretariat-
General and attended by 150 people from various Ministries including Economics and Finance, 
Public Works, Transport and the Environment (MOPTMA), Agriculture, the Treasury and Home 
Affairs. In addition 17 Autonomous Communities and Municipalities with over 500 000 inhabitants 
took part. 
6.6 PUBLICITY AT THE INITIATIVE OF THE COMMISSION 
6.6.1 Publication of decisions 
The main points of all the projects adopted are published in all the language versions In the 
Official Journal of the European Communities, as required by the Fund Regulation. 
6.6.2 Media coverage 
The Cohesion Fund, in cooperation with the Spanish Government, the regional government of 
Catalonia and the Barcelona city council, organized substantial press and television coverage of 
an inspection and monitoring visit to the Ciutat Velia of Barcelona on 4 October 1995. This project 
is of great interest and is a model of Its kind because of the application of the principles of 
economic and social cohesion and the safeguarding of the urban environment. 
This visit was mentioned five times on that day's television news, on channels TV2 Barcelona, TV3 
Catalonia and TV4. A documentary on this large project was the subject of a 15-minute 
programme, "Glravolt", on TV2. An interview with the Director of the Cohesion Fund and the 
Catalan Minister for the Environment was also broadcast on the programme "El Medi Ambent" on 
the Cohesion Fund on TV3. 
The newspaper "La Vanguardia" devoted half a page to the Cohesion Fund in its economics 
section on Sunday 8 October 1995 and some eight press cuttings from local papers reported 
and commented on the visit. 
86 Annual report of the Cohesion Fund 1995 In addition, a press conference was organized in Madrid on 10 October 1995 to mark the fourth 
meeting of the Monitoring Committee, after which a communiqué was circulated to those 
concerned by the Commission's Press and Information Office in Spain. 
A video for the general public on projects financed in Spain was also made. 
In addition to these specific media measures, the following have been published: 
press communiqués when groups of projects are adopted; 
a general communiqué reviewing the year. 
6.6.3 Annual report on the cohesion financial instrument and the Cohesion Fund 
1993/94 
This report has been widely distributed and may be obtained from the documentation centre of 
the Directorate-General for Regional Policy and Cohesion or from the Cohesion Fund Directorate. 
6.7 MEASURES TAKEN BY THE MEMBER STATES 
6.7.1 General 
The Member States are required to take publicity measures relating to projects financed by the 
Cohesion Fund. These measures are intended to inform citizens of the use made of Union funds 
and to demonstrate their contribution,to financing projects which have a substantial impact on the 
economy of the countries concerned. 
6.7.2 Draft Commission decision on publicity measures 
A draft decision based on the one which applies to the Structural Funds is being prepared. It will 
stress the effort required of both the Commission and the Member States to provide information 
and publicity material. As required by Article 14 of the Cohesion Fund Regulation, it has been sent 
to the European Parliament. 
6.7.3 Forms of publicity 
The forms of publicity to be used by the Member States include: 
the provision of display panels of appropriate size making reference to assistance from 
the Cohesion Fund; 
the dissemination of information on the projects financed using audiovisual means; 
the preparation of brochures, leaflets and other sources of information; 
audiovisual measures. 
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